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A. PRELIMINARY PROVISIONS 
 

Article 1: Interpretation 

 

1.1 The headings and titles in these General Conditions shall not be taken as part thereof or be 

taken into consideration in the interpretation of the contract. 

 
 

1.2 Where the context so permits, words in the singular shall be deemed to include the plural 

and vice versa and words in the masculine shall be deemed to include the feminine and vice 

versa. 

 
 

1.3 Words designating persons or parties shall include firms and companies and any organisation 

having legal capacity. 

 
 

1.4 The parties to the contract are to ensure that the implementation and the execution of this 

contract is to be carried out in compliance with the Public Procurement Regulations 2016 

(Subsidiary Legislation 174.04).  

 
 
 

Article 2: Law and Language of the Contract 

2.1 This contract shall be governed by Maltese Law. 

 
2.2 The contract and any addenda between the parties will be drafted in English. 

 
 

Article 3: Order of Precedence of Contract Documents 
 

3.1 Save where otherwise provided in the Special Conditions, the contract is made up of the following 

documents in order of precedence: 

a) the Contract 
 

b) the Special Conditions 

c) the General Conditions 

d) the Contracting Authority’s Technical Specifications and Design Documentation 

e) the Contractor’s Technical Offer, and the Design Documentation (drawings) 

f) the Bill of Quantities (after arithmetical corrections)/breakdown 

g) the Tender Declarations in the Tender Response Format 

h) any other documents forming part of the contract. 

 
 

Addenda have the order of precedence of the document they are modifying. 

 
 

3.2 The various documents making up the contract shall be deemed to be mutually explanatory; 

in cases of ambiguity or divergence, they should be read in the order of precedence in 

which they appear above. 
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Article 4: Communications 

 

4.1 Communications between the Contracting Authority and/or the Supervisor on the one hand, 

and the Contractor on the other, shall be exclusively in writing and in the English language. 

Unless otherwise specified in the Special Conditions, communications between the 

Contracting Authority and/or the Supervisor on the one hand, and the Contractor on the 

other hand, shall be sent by post, by e-mail or other electronic means or delivered by hand, to 

the addresses designated by the parties for that purpose. 

 
 

4.2 If the person sending a communication requires acknowledgment of receipt, he shall 

indicate this in his communication. Whenever there is a deadline for the receipt of a written 

communication, the sender should ask for an acknowledgement of receipt of his 

communication. In any event, the sender shall take all necessary measures to ensure receipt 

of his communication. 

 
 

4.3 Wherever the contract provides for the giving or issuing of any notice, consent, approval, 

certificate or decision, unless otherwise specified, such notice, consent, approval, 

certificate or decision shall be in writing and the words "notify", "certify", "approve" or 

"decide" shall be construed accordingly. Any such consent, approval certificate or decision 

shall not unreasonably be withheld or delayed. 

 
 

Article 5: Supervisor and Supervisor's Representative 

 

5.1 The Supervisor shall carry out the duties specified in the contract. Except where expressly 

stated in the contract, the Supervisor shall not have authority to relieve the Contractor of 

any of his obligations. 

 
 

5.2 The Supervisor may, from time to time, while retaining ultimate responsibility, delegate to 

the Supervisor's representative any of the duties and authority vested in the Supervisor and 

he may at any time revoke such delegation or replace the representative. Any such 

delegation, revocation or replacement shall be in writing and shall not take effect until a 

copy thereof has been delivered to the Contractor. 

 
 

5.3 Any communication given by the Supervisor's representative to the Contractor in accordance 

with the terms of such delegation shall have the same effect as if it had been given by the 

Supervisor, save that: 

a)  a failure on the part of the Supervisor's representative to reject any work, materials 

or plant shall not prejudice the authority of the Supervisor to reject such work, 

materials or plant and to give the instructions necessary for the rectification 

thereof; 

b) the Supervisor shall be at liberty to reverse or vary the contents of such 

communication. 

 
 

5.4 Instructions and/or orders issued by the Supervisor shall take the form of administrative 

orders. Such orders shall be dated, numbered and entered by the Supervisor in a register, 

and copies thereof delivered by hand, where appropriate, to the Contractor's 

representative. 
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5.5 The Contractor shall ensure that the Supervisor has free access to the places in which the 

works covered by the contract are carried out and shall provide the supervisor with any 

information he might require. The Supervisor may arrange for the supervision and inspection of 

any item being prepared and manufactured for supply under the contract. To this end, he may 

apply such tests as he considers necessary from among those provided for in these 

General Conditions, supplemented and amended where appropriate by the Special 

Conditions, in order to establish whether the materials and objects are of the requisite 

quality and quantity. He may require the replacement or repair, as the case may be, of 

items, which do not conform to the contract, even after their installation. He may also 

propose a reduction in price, which, if accepted by the Contractor, shall cover the latter for 

any imperfections, which have been found. The Contractor may not rely on the fact that 

such supervision and inspection have been effected in order to evade his responsibility in 

the event of the works being rejected by the Supervisor. 

 
 

5.6 The Contractor shall place at the disposal of the Supervisor, temporarily and free of charge, 

the patterns and instruments specified in the Special Conditions which are considered 

necessary for verifying and inspecting the works to be carried out and the items to be 

provided. 

 
 

5.7 In the performance of his duties, the Supervisor shall not disclose information on the 

methods of manufacture and operation of the undertakings which he has obtained by reason 

of his supervision and inspection, except to those authorities that need to know it. 

 

Article 6: Assignment 
 

6.1 An assignment shall be valid only if it is a written agreement by which the Contractor 

transfers his contract or part thereof to a third party. 

 
 

6.2 The Contractor may not, without the prior written consent of the Contracting Authority, 

assign the contract or any part thereof, or any benefit or interest there under, except in the 

following cases: 

a) a charge, in favour of the Contractor's bankers, of any monies due or to become due 

under the contract; or 

b) the assignment to the Contractor's insurers of the Contractor's right to obtain relief 

against any other person liable in cases where the insurers have discharged the 

Contractor's loss or liability. 

 
 

6.3 For the purpose of Article 6.2, the approval of an assignment by the Contracting Authority 

shall not relieve the Contractor of his obligations for the part of the contract already 

performed or the part not assigned. 

 
 

6.4 If the Contractor has assigned his contract without authorisation, the assignment shall be 

deemed null and void and the Contracting Authority may, without giving formal notice 

thereof, apply as of right the sanctions for breach of contract provided for in Articles 60 and 

61. 

 
 

6.5 Assignees must satisfy the eligibility criteria applicable for the award of the contract. 
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Article 7: Subcontracting 

 

7.1 A subcontract shall be valid only if it is a written agreement by which the Contractor 

entrusts performance of a part of his contract to a third party. 

 
 

7.2       The Contractor shall not subcontract without the prior written authorisation of the 

Contracting Authority. The elements of the contract to be subcontracted and the identity of 

the subcontractors shall be notified to the Contracting Authority. With due regard to the 

provisions of Article 4.3, the Contracting Authority shall notify the Contractor in writing of 

its decision within 30 days of receiving the notification, stating its reasons if authorisation is 

withheld. 

 
 

7.3 Subcontractors must satisfy the eligibility criteria applicable for the award of the contract. 

 
 

7.4 The Contracting Authority shall not be bound to the subcontractors and the legal 

relationship shall be solely with the contractor.  

 
 

7.5 The Contractor shall be responsible for the acts, defaults and negligence of his 

subcontractors and their agents or employees, as if they were the acts, defaults or 

negligence of the Contractor, his agents or employees. The approval by the Contracting 

Authority of the subcontracting of any part of the contract or of the subcontractor to 

perform any part of the works shall not relieve the Contractor of any of his obligations 

under the contract. 

 
 

7.6 Before granting the prior approval mentioned under Article 7.2, the Contracting Authority 

shall ensure that the subcontractor does not fall under any of the exclusion criteria and is 

not blacklisted in terms of the Public Procurement Regulations applied in Malta. 

 
 

7.7 In the execution of this contract, a subcontractor must ensure that he complies with the 

applicable obligations in the fields of environmental, social and labour law established by 

Union law, national law, collective agreements or by the international environmental, social 

and labour law provisions listed in Schedule 13 of the Public Procurement Regulations. 

 
 

7.8 If a subcontractor has undertaken any continuing obligation extending for a period 

exceeding that of the maintenance period under the contract towards the Contractor in 

respect of the work executed or the goods, materials, plant or services supplied by the 

subcontractor, the Contractor shall, at any time after the expiration of the maintenance 

period, transfer immediately to the Contracting Authority, at the Contracting Authority's 

request and cost, the benefit of such obligation for the unexpired duration thereof. 

 
 

7.9 If the Contractor enters into a subcontract without approval, the Contracting Authority may, 

without giving formal notice thereof, apply as of right the sanctions for breach of contract 

provided for in Article 60. 
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B. OBLIGATIONS OF THE CONTRACTING AUTHORITY 

 

Article 8: Supply of Documents 
 

8.1 Save where otherwise provided in the Special Conditions, within 30 days of the signing of 

the contract, the Supervisor shall, on behalf of the Contracting Authority, provide the 

Contractor, free of charge, with a copy of the drawings prepared for the performance of the 

contract and a copy of the specifications and other contract documents. The Contractor 

may purchase additional copies of these drawings, specifications and other documents, in so 

far as they are available. Upon the issue of the maintenance certificate, or upon final 

acceptance, the Contractor shall return to the Supervisor all drawings, specifications and 

other contract documents. Such obligation shall not apply to design and build contracts. 

 
 

8.2 Unless it is necessary for the purposes of the contract, the drawings, specifications and 

other documents provided by the Contracting Authority shall not be used or communicated 

to a third party by the Contractor without the prior consent of the Supervisor. 

 
 

8.3 The Supervisor shall have authority to issue to the Contractor, on behalf of the Contracting 

Authority, administrative orders incorporating such supplementary documents and 

instructions as are necessary for the proper execution of the works and the remedying of 

any defects therein. 

 
 

8.4 The Special Conditions must indicate the procedure used, if necessary, by the Contracting 

Authority and the Supervisor to approve drawings and other documents provided by the 

Contractor. 
 

Article 9: Access to the Site 

 

9.1 The Contracting Authority shall, in due time and in conformity with the progress of the 

works, place the site and access thereto at the disposal of the Contractor in accordance 

with the programme of performance referred to in these General Conditions. The 

Contractor shall afford other persons concerned, every reasonable opportunity to carry out 

their work, as set out in the Special Conditions or as required by administrative orders. 

 
 

9.2 Land procured for the Contractor by the Contracting Authority shall not be used by the 

Contractor for purposes other than the performance of the contract. 

 
 

9.3 The Contractor shall keep any premises placed at his disposal in good condition while he is in 

occupation. He shall, if so required by the Contracting Authority or the Supervisor, 

restore them to their original state on completion of the contract, taking into account 

normal wear and tear. 
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9.4 The Contractor shall not be entitled to any payment for improvements resulting from work 

carried out on his own initiative. 

 

Article 10: Assistance with Local Regulations 
 

10.1 The Contractor shall be solely responsible to ensure compliance with all relevant regulations.  
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C. OBLIGATIONS OF THE CONTRACTOR 

 

Article 11: General Obligations 
 

11.1 The Contractor shall, with due care and diligence, and in accordance with the provisions of 

the contract, design the works to the extent stated in the contract, and execute, complete 

and remedy any defects in the works. The Contractor shall provide all superintendence, 

personnel, materials, plant, equipment and all other items, whether of a temporary or 

permanent nature, required for the design, execution and completion of works, and for 

remedying any defects, in so far as is specified in, or can be reasonably inferred from, the 

contract. 

 
11.2 The staff and workmen employed by the Contractor must be sufficient in number, and each 

must have the qualifications necessary to ensure due progress and satisfactory execution of 

the works. The Contractor shall immediately replace all persons indicated by the Supervisor, in 

a letter stating reasons, as hampering the proper execution of the works. The Contractor shall 

make his own arrangements for the engagement of all staff and labour. He shall comply 

with all the relevant labour laws applying to his employees, shall duly pay them and afford 

them all their legal rights. 

 
 

11.3 The Contractor shall not make changes in the personnel without notifying the Contracting 

Authority, which may oppose such a change on the basis of the contract. 

 
 

11.4 Where a member of staff must be replaced, the replacement must possess at least 

equivalent qualifications and experience. Where the Contractor is unable to provide a 

replacement with equivalent qualifications and/or experience, the Contracting Authority 

may either decide to terminate the contract, if the proper performance of it is jeopardised, 

or, if it considers that this is not the case, accept the replacement, provided that the fees of 

the latter are renegotiated to reflect the appropriate remuneration level. 

 
 

11.5 Additional costs incurred by the replacement of staff are the responsibility of the 

Contractor. Where the personnel including expert is not replaced immediately and it is some 

time before the new personnel takes up its functions, the Contracting Authority may ask the 

Contractor to assign to the project a temporary replacement pending the arrival of the new 

personnel, or to take other measures to compensate for the temporary absence of the 

missing personnel. Whatever the case may be, the Contracting Authority makes no payment 

for the period of the replacement’s absence. 

 
 

11.6 The equipment, which the Contractor has at the site, shall be deemed to be for the purpose 

of carrying out the works. The Contractor shall not be entitled to remove it without the 

written consent of the Supervisor unless he shows that the said equipment is no longer 

required for the performance of the works. 

 
 

11.7 The Contractor shall take full responsibility for the adequacy, stability and safety of all 

operations and methods of construction under the contract. 

 
 

11.8 Without prejudice to Article 35, the Contractor shall comply fully with any administrative 

orders given to him. Where the Contractor considers that the requirements of an 
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administrative order exceed the authority of the Supervisor or the scope of the contract, he 

shall, on pain of being time-barred, notify the Supervisor of this fact within ten (10) days of 

receiving the administrative order and inform the Contracting Authority. Execution of the 

administrative order shall be suspended during this period.  

 

11.9 The Contractor shall draw up and submit for the Supervisor's approval a programme of 

performance of the contract, in accordance with the detailed rules laid down in the Special 

Conditions. 

 
 

11.10 Where appropriate and within a period not exceeding three (3) weeks, the Contractor must, in 

response to a reasoned request from the Supervisor, be able to provide a detailed 

breakdown of his prices. 

 
 

11.11 The Special Conditions shall specify any detailed drawings to be drawn up by the Contractor 

and submitted for the Supervisor's approval. The same shall apply to documents and items, 

which are to be submitted to the Supervisor for endorsement or acceptance. These detailed 

drawings, documents and items may not be reproduced or used for another purpose by the 

Contracting Authority, nor communicated to third parties, except with the Contractor's 

agreement and on payment of fair compensation. 

 
 

11.12 The Contractor shall either give an address for service or give an address close to the works, 

or appoint an agent residing at that address. He shall notify the Contracting Authority of the 

address for service or other address. Should he fail to fulfil this obligation within two 

months of being notified of the approval of the contract, all notifications concerning the 

contract shall be valid when they are sent to the address given in the Special Conditions. 

 
 

11.13 After final acceptance of the works, the Contractor shall be relieved of this obligation. 

Should he fail to inform the Contracting Authority of a change of address before final 

acceptance of the works, all notifications concerning the contract shall be valid when they 

are sent to the address given in the Special Conditions. 

 
 

11.14 The Contractor shall respect and abide by all laws and regulations in force in the state of 

the Contracting Authority including but not limited to obligations in the fields of 

environmental, social and labour law established by Union law, national law, collective 

agreements or by the international environmental, social and labour law provisions listed in 

Schedule 13 of the Public Procurement Regulations and shall ensure that his personnel, their 

dependants, and his local employees also respect and abide by all such laws and 

regulations. The Contractor shall indemnify the Contracting Authority against any claims and 

proceedings arising from any infringement by the Contractor, his employees and their 

dependants of such laws and regulations. 

 
 

Without prejudice to the above, the Contractor shall be bound to conform and comply with 

Chapter 452 (Employment and Industrial Relations Act, 2002 – Act No. XXII of 2002) together 

with all regulations/legal notices that form part of this Act and to Subsidiary Legislation 

552.09 (Environmental Management Construction Site Regulations) of The Laws of Malta. 

 
 

11.15 The Contractor shall also ensure that in the execution of the contract, if the Contractor or 

any of his subcontractors, agents or servants offer to give or agree to offer or to give or give to 

any person, any bribe, gift, gratuity or commission as an inducement or reward for doing or 



 

 May 2018 

 

14 

 

forbearing to do any act in relation to the contract or any other contract with the Contracting  

Authority; or for showing favour or disfavour to any person in relation to the contract or any 

other contract with the Contracting Authority, then the Contracting Authority may,  without 

prejudice to any accrued rights of the Contractor under the contract, terminate the 

contract in accordance with the relevant provisions of these General Conditions. 

 
 

11.16 The Contractor shall treat all documents and information received in connection with the 

contract as private and confidential. He shall not, save in so far as may be necessary for the 

purposes of the contract's execution, publish or disclose any particulars of the contract 

without the prior consent in writing of the Contracting Authority or the Supervisor. If any 

disagreement arises as to the necessity for any publication or disclosure for the purpose of 

the contract, the decision of the Contracting Authority shall be final.  

 
 

11.17 The Special Conditions shall list the documents and items which may be placed at the 

disposal of the Contractor, at the latter's request, to facilitate his work. The Special 

Conditions shall specify the date and conditions for the return of these documents and 

items. The Contractor may purchase, in so far as they are available, additional copies of 

these drawings, documents and items. The Supervisor may not hand over these drawings, 

documents and items until the Performance Guarantee is established. 

 
 

11.18 If the Contractor is a Joint Venture or Consortium of two (2) or more persons, all such 

persons shall be jointly and severally bound to fulfil the terms of the contract according to 

the law of the state of the Contracting Authority and shall, at the request of the Contracting 

Authority, designate one of such persons to act as leader with authority to bind the Joint 

Venture or Consortium. The composition or constitution of the Joint Venture or Consortium 

shall not be altered without the prior consent in writing of the Central Government 

Authority. 

 
 

11.19 Save where the European Commission requests or agrees otherwise, the Contractor shall 

take the necessary measures to ensure the visibility of the European Union financing or co-

financing. These measures must comply with the rules laid down and published by the 

Commission on the visibility of external operations. 

 

Article 12: Superintendence of the Works 
 

12.1 The Contractor shall superintend the works himself or appoint a representative to do so. 

Such appointments shall be submitted to the Supervisor for approval. The approval may be 

withdrawn at any time. Should the Supervisor refuse to approve, or withdraw approval of 

the appointment, he shall set out the grounds on which his decision is based, and the 

Contractor shall submit an alternative appointment without delay. The address of the 

Contractor's representative shall be deemed to be the address for service given by the 

Contractor. 

 
 

12.2 If the Supervisor withdraws his approval of the Contractor's representative, the Contractor 

shall, as soon as is practicable, after receiving notice of such withdrawal, remove the 

representative from the works and replace him with another representative approved by the 

Supervisor. 

 
 



 

 May 2018 

 

15 

 

12.3 The Contractor's representative shall have full authority to make any decision necessary for 

the execution of the works, to receive and carry out administrative orders and to 

countersign the work register forming part of this contract. 

 
 

12.4 In any event, the Contractor shall be responsible for ensuring that the works are carried out 

satisfactorily, as well as ensuring that the specifications and administrative orders are 

adhered to by his own employees and by his subcontractors and their employees. 

 
 

Article 13: Performance Guarantees 

 

13.1 The Contractor shall, within 15 calendar days of receipt of the contract, sign and date the 

contract and return it together with a copy of the Performance Guarantee. The copy of the 

Performance Guarantee forwarded to the Central Government Authority is to be endorsed 

by the Contracting Authority prior to submission. The Contractor is therefore obliged to 

forward the original Performance Guarantee to the Contracting Authority. The amount of 

the guarantee shall be 5% where the amount of the total contract value is between €10,000 

and €500,000 exclusive of VAT, and 10% where the amount of the total contract value is 

€500,000 or above. 

 
 

13.2 In the case that the value of the contract does not exceed €10,000, no Performance 

Guarantee is required.  

 
 

  

 
 

The Contracting Authority will not affect any payment to the Contractor until the 

Performance Guarantee has been submitted. 

 
 

13.4 The Performance Guarantee shall be held against payment to the Contracting Authority for 

any loss resulting from the Contractor's failure to perform his contractual obligations fully 

and properly. 

 
 

13.5 The Performance Guarantee shall be in the format given in Section 5 of the tender dossier 

and may be provided in the form of a bank guaranteeor a banker's draft. If the Performance 

Guarantee is to be provided in the form of a bank guarantee o ra banker's draft, it shall be 

issued by a bank  in accordance with the eligibility criteria applicable for the award of the 

contract. 

 
 

13.6 The Performance Guarantee shall be denominated in the currency in which the contract is 

payable. No payments shall be made in favour of the Contractor prior to the provision of the 

guarantee. The guarantee shall continue to remain valid until the contract has been fully 

and properly performed. 

 
 

13.7  During the performance of the contract, if the natural or legal person providing the 

guarantee is not able to abide by his commitments or fails to extend the guarantee 

within the timeframe indicated by the Contracting Authority, the latter may: 

a)  Call upon the valid Performance Guarantee in place. 
 

b) Where the option established under paragraph (a) cannot be executed, 

the Contracting Authority, may suspend the payments due to the Contractor 
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till the guarantee is in place or terminate the contract. Before so doing, the 

Contracting Authority shall send a registered letter with acknowledgement of 

receipt, informing him of its intention. 
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13.8 The Contracting Authority shall demand payment from the guarantee of all sums for which 

the guarantor is liable under the guarantee due to the Contractor's default under the 

contract, in accordance with the terms of the guarantee and up to the value thereof. The 

guarantor shall, without delay, pay those sums upon demand from the Contracting Authority 

and may not raise any objection for any reason whatsoever. Before making any claim under 

the Performance Guarantee, the Contracting Authority shall notify the Contractor stating 

the nature of the default in respect of which the claim is to be made. 

 
 

13.9 Unless the Special Conditions provide otherwise, the Performance Guarantee shall be 

released within 30 days of the signing of the provisional acceptance certificate.. 

 
 

Article 14: Insurance 
 

14.1 The Contractor shall take out insurance in both his own and the Contracting Authority's 

name against any loss or damage for which he is liable under the contract. Such insurance 

shall, unless the Special Conditions provide otherwise, cover: 

a) the works together with materials and plant for incorporation therein, to the full 

replacement cost against all loss or damage from whatever cause arising other than 

from force majeure or risks attributable under the contract to the Contracting 

Authority; 

b) an additional sum of 15% of such replacement cost or any other amount specified in 

the Special Conditions, to cover all the additional direct or indirect costs of making 

good losses or damage, including professional fees and the cost of demolishing and 

removing any part of the works and of removing debris of whatever nature; 

c) the Contractor's equipment and other things brought onto the site by the Contractor, 

for a sum sufficient to provide their replacement at the site. 

 
14.2 The Contractor may substitute the insurance provided for in Article 14.1 by a comprehensive 

insurance policy that covers, inter alia, the elements of Article 14.1(a), (b) and (c). In that 

case, the Contractor shall notify the insurer of the Contracting Authority's interest. 

 
 

14.3 The Contractor shall take out insurance against industrial accidents and civil liabilities 

arising from the execution of the works to any person employed by the Contractor on the 

works or to the Contracting Authority and its employees. In the case of personal injuries, 

the capping for such a liability shall be as determined in the Special Conditions. 

 
 

14.4 The Contractor shall take out insurance covering liability with regard to risks and civil 

liability resulting from an act or omission attributed to him, to his legal successors or 

agents. Such insurance shall be for at least the amount stated in the Special Conditions. The 

Contractor shall ensure that all his subcontractors have taken out similar insurance. 

 
 

14.5 All the insurance referred to in this Article shall be taken out within 30 days of the 

notification of the award of the contract, and shall be subject to approval by the 

Contracting Authority. Such insurance shall take effect from the commencement of the 

works and remain in force until final acceptance of the works. On being asked to do so by 

the Contracting Authority or the Supervisor, the Contractor shall promptly present the 
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Contracting Authority with the insurance policy and proof that premiums have been duly 

paid. 

 
 

14.6 If the Contractor fails to comply with his obligation under this article the Contracting 

Authority shall be authorised to take out the policies itself at the expense of the Contractor. 

Any expense incurred by the Contracting Authority may be set-off against any amounts due to 

the Contractor without the need of a judicial authorisation. 

 
 

14.7 Notwithstanding the Contractor's insurance obligations under Article 14, the Contractor shall 

bear sole liability for, and indemnify the Central Government Authority, the Contracting 

Authority and the Supervisor, against any claims by third parties for damage to property or 

personal injuries arising from the execution of the works by the Contractor, his 

subcontractors and employee. 

 
 

14.8 If and so far as the Contractor fails to effect and keep in force any of the insurance policies 

referred to in the Special and General Conditions of the Contract, then the Contracting 

Authority may affect and keep in force any such instances and pay any premium as may be 

necessary for that purpose and deduct the amount so paid to any monies due to the 

Contractor. 

 
 

Article 15: Performance Programme 

 

15.1 If the Special Conditions so require, the Contractor shall submit a programme of 

performance of the contract for the approval of the Supervisor. The programme shall 

contain at least the following: 

a) the order in which the Contractor proposes to carry out the works; 

b) the deadlines for submission and approval of the drawings; 

c) a general description of the methods which the Contractor proposes to adopt for 

carrying out the works; and 

d) such further details and information as the Supervisor may reasonably require. 

 
 

15.2 The Special Conditions shall specify the time limit within which the programme of 

performance must be submitted to the Supervisor for approval. They may set time limits 

within which the Contractor must submit all or part of the detailed drawings, documents 

and items. They shall also state the deadline for the Supervisor's approval or acceptance of 

the programme of performance, detailed drawings, documents and items. The approval of 

the programme by the Supervisor shall not relieve the Contractor of any of his obligations 

under the contract. 

 
 

15.3 No material alteration to the programme shall be made without the approval of the 

Supervisor. If, however, the progress of the works does not conform to the programme, the 

Supervisor may instruct the Contractor to revise the programme and submit the revised 

programme to him for approval. 

 
 

Article 16: Detailed Breakdown of Prices 
 

16.1 Where necessary, for the purposes of the contract, the Contractor shall provide a detailed 

breakdown of his rates and prices within no more than 20 days of the Supervisor's reasoned 
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request. 

 
 

16.2 After the notification of award, the Contractor shall provide the Supervisor, for his 

information only, with a detailed quarterly cash flow estimate of all payments that may be 

due to the Contractor under the contract. The Contractor shall subsequently supply revised 

quarterly cash flow estimates, if so required by the Supervisor. 

 
 

The communication shall not impose any liability whatsoever on, the Contracting Authority 

or the Supervisor. 

 

Article 17: Contractor's Drawings/Diagrams 
 

17.1 The Contractor shall submit to the Supervisor for approval: 
 

a) the drawings, documents, samples and/or models, according to the time limits and 

procedures laid down in the Special Conditions; 

b) such drawings as the Supervisor may reasonably require for the performance of the 

contract. 

 
 

17.2 If the Supervisor fails to notify his decision of approval referred to in Article 17.1 within the 

deadlines referred to in the contract or the approved programme of performance, such 

drawings, documents, samples or models shall be deemed to be approved on expiry of the 

deadlines. If no deadline is specified, they shall be deemed to be approved 30 days after 

receipt. 

 
 

17.3 Approved drawings, documents, samples and models shall be signed or otherwise identified 

by the Supervisor and may only be departed from on the Supervisor's instructions. Any of the 

Contractor's drawings, documents, samples or models which the Supervisor fails to approve 

shall immediately be modified to meet the requirements of the Supervisor and resubmitted 

by the Contractor for approval. 

 
 

17.4 The Contractor shall supply additional copies of approved drawings in the form and numbers 

stated in the contract or in subsequent administrative orders. 

 
 

17.5 The approval of the drawings, documents, samples or models by the Supervisor shall not 

relieve the Contractor from any of his obligations under the contract. 

 
 

17.6 The Supervisor shall have the right to inspect all drawings, documents, samples or models 

relating to the contract at the Contractor's premises at all reasonable times. 

 
 

17.7 Before provisional acceptance of the works, the Contractor shall supply operating and 

maintenance manuals together with drawings, which shall be detailed enough to enable the 

Contracting Authority to operate, maintain, adjust and repair all parts of the works. Unless 

otherwise stated in the Special Conditions, the manuals and drawings shall be in the 

language of the contract and in such forms and numbers as stated in the contract. The 

works shall not be considered complete for the purpose of provisional acceptance until such 

manuals and drawings have been supplied to the Contracting Authority. 
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Article 18: Sufficiency of Tender Prices 
 

18.1 Subject to the Special Conditions, the Contractor shall be deemed to have inspected 

and examined the site and its surroundings and to have satisfied himself as to the nature of 

the ground and the subsoil before submitting his tender. He shall also be deemed to have 

taken into account the form and nature of the site, the extent and nature of the work 

and materials necessary for the completion of the works, the means of communication with 

and access to the site, the accommodation he may require and in general to have obtained 

for himself all necessary information as to the risks, contingencies and any other 

circumstances influencing or affecting his tender. 

 

 
 

18.2 The Contractor shall be deemed to have ascertained himself before submitting his tender as to 

the correctness and sufficiency of the tender and of the rates and prices stated in the bill of 

quantities or price schedule, which shall, save where otherwise provided in the Special 

Conditions, cover all his obligations under the contract. 

 
 

18.3 Since the Contractor is deemed to have determined his prices on the basis of his own 

calculations, operations and estimates, he shall, at no additional charge, carry out any work 

that is the subject of any item whatsoever in his tender for which he indicates neither a unit 

price nor a lump sum. 

 
 

Article 19: Exceptional Risks 
 

19.1 If, during the execution of the works, the Contractor encounters artificial obstructions or 

physical conditions which could not reasonably have been foreseen by an experienced 

Contractor, and if the Contractor is of the opinion that additional costs will be incurred 

and/or an extension of the period of performance of the contract will be necessary as a 

result of this, he shall, notify within 15 days of realising that a delay may occur or 

additional cost will be communicated to the Supervisor in accordance with the articles of 

the General Conditions concerning the extension of the period of performance and claims 

for additional payments. The Contractor's notification shall specify the artificial obstructions 

and/or physical conditions, giving details of the expected effects thereof, the measures he is 

taking or intends to take and the extent of the expected delay in, or interference with, the 

execution of the works. 

 
 

If the Contractor fails to notify the Contracting Authority as established above he shall 

forfeit his right to claim for compensation. 

 
 

19.2 On receipt of notification, the Supervisor may inter alia: 
 

a) require the Contractor to provide an estimate of the cost of the measures he is 

taking or intends to take; 

b) approve the measures referred to in Article 19.2(a) with or without modification; 
 

c) give written instructions as to how the artificial obstructions or physical conditions 

are to be dealt with; 

d) order that the contract be modified, suspended or terminated. 

 
 

19.3 In so far as he considers that some or all of the said artificial obstructions or physical 

conditions could not reasonably have been foreseen by an experienced Contractor, the 
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Supervisor shall: 

a)  take into account any delay suffered by the Contractor as a result of such 

obstructions or conditions in determining any extension of the period of 

performance to which the Contractor is entitled under the General Conditions; 

and/or 

b)  calculate, in the event of artificial obstructions or physical conditions other than 

weather conditions, the additional payments due to the Contractor under the 

General Conditions. 

 
 

19.4 If the Supervisor decides that some or all of the artificial obstructions or physical conditions 

could reasonably have been foreseen by an experienced Contractor, he shall so inform the 

Contractor as soon as practicable. 

 
 

19.5 Weather conditions shall not entitle the Contractor to claim additional payments under 

Article 52. Where the Supervisor judges that weather conditions that are normally 

foreseeable or specified in the Special Conditions make the smooth execution of the works 

difficult, he may decide to suspend such works for a given period. During the periods of 

suspension, the Contractor shall, at his own expense, take every precaution necessary to 

safeguard the works and materials. 

 
 

Article 20: Safety on Site 

 

20.1 The Contractor shall have the right to forbid access to the site to any person not involved in 

the performance of the contract, with the exception of persons authorised by the Supervisor 

or representatives of the Contracting Authority. 

 
 

20.2 The Contractor shall ensure the safety of sites throughout the period of execution and shall 

be responsible for taking the necessary steps, in the interests of his employees, agents of 

the Contracting Authority and third parties, to prevent any loss or accident which may result 

from carrying out the works. 

 
 

20.3 The Contractor shall, on his own responsibility and at his own expense, do his utmost to 

ensure that existing structures and installations are protected, preserved and maintained. 

He shall be responsible for providing and maintaining at his own expense all lighting, 

protection, fencing and security equipment that proves necessary for the proper 

performance of the works or that the Supervisor may reasonably require. 

 
 

20.4 If, during the performance of the contract, urgent measures are necessary to obviate any risk 

of accident or damage or to ensure safety after an accident or damage, the Supervisor shall 

give formal notice to the Contractor to do what is necessary. If the Contractor is unwilling or 

unable to undertake the necessary measures, the Supervisor may, to the extent that the 

Contractor is liable, arrange for such measures to be implemented at the expense of the 

Contractor. 

 
 

20.5 Without prejudice to the above, the Contractor shall be bound to conform and comply with 

Chapter 424 of The Laws of Malta (Occupational Health and Safety Authority Act 2000) and to 

all regulations/legal notices that form part of this Act, as well as any other national 

legislation, regulations, standards, and/or codes of practice, in effect during the execution of 
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the contract, regarding health and safety issues as they apply for the Contractor’s 

particular operating situation and nature of work activities. 

 
 

Article 21: Safeguarding adjacent Properties 
 

21.1 On his own responsibility and at his expense, the Contractor shall take all the precautions 

required by good construction practice and by the prevailing circumstances to safeguard 

adjacent properties and avoid causing any abnormal disturbance therein. 

 
 

21.2 The Contractor shall indemnify the Central Government Authority and the Contracting 

Authority against the financial consequences of all claims by neighbouring landowners or 

residents to the extent that the Contractor is liable and to the extent that the damage to 

adjacent properties is not the result of a hazard arising from the design or method of 

construction imposed on the Contractor by the Contracting Authority or the Supervisor. 

 
 

Article 22: Interference with Traffic 

 

22.1 The Contractor shall ensure that the works and installations do not impede traffic on 

communication links such as roads, railways, waterways and aerodromes, save as permitted 

under the Special Conditions. He shall, in particular, take account of weight restrictions 

when selecting routes and vehicles. 

 
 

22.2 Any special measures which the Contractor considers necessary or which are specified in the 

Special Conditions or which are required by the Contracting Authority in order to protect or 

strengthen sections of roads, tracks or bridges shall be at the expense of the Contractor, 

whether or not they are carried out by the Contractor. The Contractor shall inform the 

Supervisor of any special measures he intends to take before carrying them out. The repair of 

any damage caused to roads, tracks or bridges by the transport of materials, plant or 

equipment shall be at the expense of the Contractor. 

 
 

Article 23: Cables and Conduits 
 

23.1 Where, in the course of carrying out the works, the Contractor encounters markers 

indicating the course of underground cables, conduits and installations, he shall leave such 

markers in place or, if the execution of the works required their temporary removal, put 

them back. Such ancillary operations shall require the prior authorisation of the Supervisor. 

 
 

23.2 The Contractor shall be responsible for preserving, removing or putting back, as the case 

may be, the cables, conduits and installations specified by the Contracting Authority in the 

contract and shall cover the cost of doing so. 

 
 

23.3 Where the presence of cables, conduits and installations has not been specified in the 

contract but is revealed by markers and signs, the Contractor shall have a general duty of 

care and obligations comparable to those above regarding preservation, removal and 

replacement. In this case, the Contracting Authority shall compensate the Contractor for 

such expenditure, to the extent that such work is necessary for the execution of the 
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contract. 

 
 

23.4 However, the obligations to remove and replace cables, conduits and installations and the 

expenditure resulting therefrom shall not be the responsibility of the Contractor, if the 

Contracting Authority decides to assume them itself. The same shall apply where this 

obligation and the expenditure resulting therefrom are borne by a specialist administration 

or an agent. 

 
 

23.5 Where any work on the site is likely to disrupt or damage a public utility service, the 

Contractor shall immediately inform the Supervisor in writing, giving a reasonable period of 

notice so that suitable measures can be taken in time to allow work to continue normally, 

unless otherwise specified in the Special Conditions 

 

Article 24: Setting-Out 
 

24.1 The Contractor shall be responsible for: 

 

a) the accurate setting-out of the works in relation to the original marks, lines and 

reference levels provided by the Supervisor; 

b) the accuracy of the positioning, levelling, dimensioning and alignment of all parts of 

the works; and 

c) the provision of all necessary instruments, accessories and labour in connection with 

the foregoing responsibilities. 

 
 

24.2 If, at any time during the execution of the works, any error appears in the positioning, 

levelling, dimensioning or alignment of any part of the works, the Contractor shall, if the 

Supervisor so requires, rectify such errors at his own cost and to the satisfaction of the 

Supervisor, unless the error is based on inaccurate data supplied by the Supervisor, in which 

case the Contracting Authority shall be responsible for the cost of rectification. 

 
 

24.3 The checking of any setting-out or of any alignment or levelling by the Supervisor shall in no 

way relieve the Contractor of his responsibility for the accuracy of these operations. The 

Contractor shall carefully protect and preserve all markers, sight rails, pegs and other items 

used in setting out the works. 

 
 

Article 25: Demolished Materials 
 

25.1 Where the contract includes demolition work, materials and articles obtained therefrom 

shall, unless the Special Conditions and/or the Law of Malta provide otherwise and subject to 

the provisions of the General Conditions on discoveries, be the property of the 

Contractor. Unless otherwise provided in the Contract, the carting away and dumping 

charges shall be at the expense of the Contractor and are included in the price of the 

contract. 

 
 

25.2 Should the Special Conditions assign the ownership of materials or all or part of the articles 

obtained from the demolition work to the Contracting Authority, the Contractor shall take 

all the necessary precautions to ensure that they are preserved. He shall be liable for any 

destruction of, or damage to, such materials or articles caused by him or his agents. 
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25.3 Irrespective of the use to which the Contracting Authority intends to put the materials or 

articles over which it retains ownership, all costs incurred in transporting and storing them 

and all warehouse charges at the place indicated by the Supervisor shall be borne by the 

Contractor for any carriage not exceeding five (5) kilometres. 

 
 

25.4 Save where the Special Conditions provide otherwise, the Contractor shall, at his expense, 

progressively remove rubble and other demolition materials, rubbish and debris from the 

site. 

 
 

Article 26: Discoveries 
 

26.1 Discoveries of any interest whatsoever made during excavation or demolition work shall 

immediately be brought to the attention of the Supervisor. The Supervisor shall decide how 

such discoveries are to be dealt with, taking due account of the law of the state of the 

Contracting Authority. 

 
 

26.2 The Contracting Authority reserves the ownership of materials found during excavation and 

demolition works on land belonging to it, subject to its compensating the Contractor for any 

special efforts he may have made. 
 

 

26.3 Artefacts, antiquities, natural or numismatic objects, other objects of academic interest, 

rare objects or objects made of precious metals found during excavation or demolition work 

shall be the property of the Contracting Authority. 

 
 

26.4 In the event of disagreements, the Contracting Authority, following the approval of the 

Central Government Authority shall have sole authority to decide as to the qualifications set 

out in Articles 26.1 and 26.3. 

Article 27: Temporary Works 
 

27.1 The Contractor shall carry out at his expense all the temporary works to enable the works to 

be carried out. He shall submit to the Supervisor drawings of temporary works, which he 

intends to use, such as cofferdams, scaffolding, trusses and shuttering. He shall take 

account of any observations made to him by the Supervisor, while remaining responsible for 

these drawings. 

 
 

27.2 Where the design of particular temporary works is specified in the Special Conditions to be 

the responsibility of the Contracting Authority, the Supervisor shall provide the Contractor 

with all drawings necessary in reasonable time to enable the Contractor to undertake the 

temporary works in accordance with his programme. In such cases, the Contracting 

Authority shall bear sole responsibility for the safety and suitability of the design. The 

Contractor, however, shall be responsible for their proper execution. 

 
 

Article 28: Soil Studies 
 

28.1 Subject to the Special Conditions and to the technical specifications, the Contractor shall 

make available to the Supervisor, the personnel and equipment necessary to carry out any 
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soil survey that the Supervisor may reasonably consider necessary. 

 
 

28.2 The Contractor shall be compensated for the actual cost of the manpower and equipment 

used or made available in such work, if not already provided for in the contract. 

 
 

Article 29: Overlapping Contracts 

 

29.1 In accordance with the requirements of the Supervisor, the Contractor shall afford other 

Contractors employed by the Contracting Authority and their workmen, and the workmen of 

the Contracting Authority and of any other public authorities who may be employed on or 

near the site for the purposes of works not covered by the contract or of any contract that 

the Contracting Authority may enter into in connection with, or ancillary to, the works 

every reasonable opportunity to carry out their work. 

 
 

29.2 However, if the Contractor, on the written request of the Supervisor, makes available to any 

such Contractor or public authority, or to the Contracting Authority, any roads or ways for 

the maintenance of which the Contractor is responsible, or permits the use by any such 

other persons of the Contractor's temporary works, scaffolding or other site equipment, or 

provides any other service of any kind not provided for in the contract, the Contracting 

Authority shall, in respect of such use or service, pay the Contractor such sums and/or grant 

such extension of time as the Supervisor considers reasonable. 

 

 

29.3     Article 29 does not relieve the Contractor of any of his obligations under the contract, nor 

does it entitle him to any compensation other than that provided for in Article 29.2. 

 
 
 

29.4 In no circumstance may difficulties arising with regard to one contract, entitle the 

Contractor to modify or delay performance of other contracts. Similarly, the Contracting 

Authority may not take advantage of such difficulties to suspend payments due under 

another contract. 

 

Article 30: Patents and Licences 
 

30.1 Save where otherwise provided in the Special Conditions, the Contractor shall indemnify the 

Contracting Authority and the Supervisor against any claim resulting from the use as 

specified in the contract of patents, licences, drawings, designs, models, or brand or 

trademarks, unless such infringement results from compliance with the design or 

specification provided by the Contracting Authority and/or the Supervisor. 
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D. COMMENCEMENT OF PERFORMANCE AND DELAYS 

 
 

Article 31: Commencement Order 
 

31.1 The Contracting Authority shall, unless the Special Conditions state otherwise, fix the date 

on which performance of the contract is to commence and advise the Contractor by 

administrative order issued by the Supervisor or by an order issued by the Contracting 

Authority. 

 
 

Article 32: Period of Execution of Tasks 
 

32.1 The period of execution of tasks shall commence on the date fixed in accordance with 

Article 31 and the duration shall be established in the Special Conditions. During the period of 

execution the Contractor must finalise all the works to the satisfaction of the Contracting 

Authority including all items not completed correctly and defective work to be repaired, 

commonly known as snags. 

 
 

32.2 If provision is made for separate periods of performance for separate lots, such periods shall 

not be aggregated in cases where one Contractor is allocated more than one lot. 

 
 

Article 33: Extension of the Period of Execution of Tasks 
 

33.1 The Contractor may request an extension to the period of execution of tasks if his 

performance of the contract is delayed, or expected to be delayed, for any of the following 

reasons: 

a) exceptional weather conditions in the state of the Contracting Authority; 
 

b) artificial obstructions or physical conditions which could not reasonably have been 

foreseen by an experienced Contractor; 

c) administrative orders affecting the date of completion other than those arising from 

the Contractor's default; 

d) failure of the Contracting Authority to fulfil its obligations under the contract; 

e) any suspension of the works which is not due to the Contractor's default; 

f) force majeure; 
 

g)  any other causes referred to in these General Conditions which are not due to the 

Contractor's default. 

 
 

33.2 Within 15 days of realising that a delay might occur, the Contractor shall notify the 

Supervisor of his intention to make a request for extension of the period of performance to 

which he considers himself entitled and, save where otherwise agreed between the 

Contractor and the Supervisor, within 30 days provide the Supervisor with comprehensive 

details so that the request can be examined. If the time limits established in these 

conditions are not adhered to by the Contractor, the latter shall forfeit his right to any 

claim against the Contracting Authority. 

 
 

33.3 Within 30 days the Supervisor shall, by written notice to the Contractor after due 

consultation with the Contracting Authority and, where appropriate, the Contractor, grant 

such extension of the period of performance as may be justified, or inform the Contractor 
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that he is not entitled to an extension. 

 

 

Article 34: Delays in Execution 

 

34.1 If the Contractor fails to complete the works by the deadline(s) specified in the contract, 

the Contracting Authority shall, without formal notice and without prejudice to any other 

remedies under the contract, be entitled to liquidated damages in the form of a penalty for 

every day of mere delay or part thereof which elapses between the end of the period of 

performance or extended period of performance and the actual date of completion, at the 

rate and up to the maximum amount specified in the Special Conditions. The Contractor is 

expressly waiving his right to any abatement of the penalty imposed for mere delay and 

therefore he shall not benefit from any abatement as provided in Article 1122 of the Civil 

Code. 

 
 

34.2 If the Contracting Authority is entitled to the maximum amount specified in the Special 

Conditions it may, after giving notice to the Contractor and after having obtained written 

approval from the Central Government Authority: 

a) seize the Performance Guarantee 
 

b) terminate the contract, in which case the Contractor will have no right to 

compensation; and/or 

c) enter into a contract with a third party at the Contractor's cost for the provision of 

the balance of the works. The Contractor shall not be paid for this part of the 

contract. The Contractor shall also be liable for the additional costs and damages 

caused by his failure. 

 
 

34.3 Besides the penalties for delay envisaged in these conditions and without prejudice to all 

his other liabilities arising out of the contract, the Contractor shall also become liable to a 

penalty for mere delay if the rate of progress of the work throughout the contract period is 

not satisfactory. The Contractor shall be considered to be in default if he fails to carry out 

every month at least 70% of the estimated monthly average progress. For the purpose of 

assessing such average progress, the value of the contract shall be divided by the number of 

months stipulated in the contract period. Within each month the Contractor should 

complete works whose value is equivalent to the average progress obtained as above. 

However, in the case of contracts having a completion period of six (6) or more months, no 

penalty shall be imposed in respect of the first month from the date of allocation of the 

contract. Should the Contractor’s progress fall below the minimum percentage 

progress, he will become liable to a penalty equivalent to 2% of the value of the contract in 

respect of every month during which progress is below standard. If the Contractor 

completes the whole contract within the stipulated period, the Contracting Authority may 

consider the refund of any penalties the Contractor may have incurred for slow monthly 

progress. 

 
 

Article 35: Modification to Contract 
 

35.1 All modifications ordered under this contract must be carried out in full observance of the 

Public Procurement Regulations. 
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35.2 Any modification carried out against the Public Procurement Regulations shall be deemed to 

be founded on unlawful consideration and the Contractor shall have no right for 

compensation thereof. 

 
 

35.3 The Supervisor shall have power to order any modification to any part of the works 

necessary for the proper completion and/or functioning of the works. 

 

Such modifications may consist of additions, omissions, substitutions, changes in quality, 

quantity, form, character, kind, position, dimension, level or line and changes in the 

specified sequence, method or timing of execution of the works.  

 
 

35.4 Modifications may only be made by administrative order, subject to the following provisos: 

  a) if, for whatever reason, the Supervisor believes it necessary to give an order orally, 

he shall confirm the order by an administrative order as soon as possible; 
 

b) if the Contractor confirms in writing an oral order given for the purpose of Article 

35.4(a) and the confirmation is not immediately refuted in writing by the 

Supervisor, an administrative order shall be deemed to have been issued for the 

execution of the modification; 

c) an administrative order for a modification shall not be required when increasing or 

decreasing the quantity of works because the estimates in the bill of quantities or 

price schedule were too high or too low. 

 
 

35.5 Save where Article 35.4 provides otherwise, prior to issuing an administrative order for a 

modification, the Supervisor shall notify the Contractor of the nature and form of that 

modification. As soon as possible, however not later than 7 days, after receiving such 

notice, the Contractor shall submit to the Supervisor a proposal containing: 

a) a description of the tasks, if any, to be performed or the measures to be taken and a 

programme for execution; 

b) any necessary modifications to the programme of performance or to any of the 

Contractor's obligations under the contract including modifications to the price; and 

c) any adjustment to the contract price in accordance with the rules set out in Article 

35. 

 
 

35.6 Following the receipt of the Contractor's submission referred to in Article 35.5, the 

Supervisor shall, after due consultation with the Contracting Authority, decide as soon 

as possible whether or not the modification should be carried out. If the Supervisor decides 

that the modification is to be carried out, he shall issue an administrative order stating 

that the modification is to be made at the prices and under the conditions given in the 

Contractor's submission referred to in Article 35.5 or as modified by the Supervisor in 

accordance with Article 35.7. 

 
 

35.7 The prices for all modifications ordered by the Supervisor shall be ascertained by the 

Supervisor in accordance with the following principles: 

a) where work is of similar character and executed under similar conditions to work 

priced in the bill of quantities or price schedule, it shall be valued at such rates and 

prices contained therein; 

b) where work is not of a similar character or is not executed under similar conditions, 

the rates and prices in the contract shall be used as the basis for valuation in so far 

as is reasonable, failing which a fair valuation shall be made by the Supervisor; 

c) if the nature or amount of any modification relative to the nature or amount of the 
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whole of the contract or to any part thereof is such that, in the opinion of the 

Supervisor, any rate or price contained in the contract for any item of work is by 

reason of such modification rendered unreasonable, then the Supervisor shall fix 

such rate or price as he thinks reasonable and proper in the circumstances; 

where a modification is necessitated by a default or breach of contract by the 

Contractor, any additional cost attributable to such modification shall be borne by 

the Contractor. 

 

 

35.8  Subject to what is stated in the Public Procurement Regulations, the repetition of works 

shall be capped at a percentage that is to be specified in the Special Conditions. 

 
 

If such capping is not identified in the Special Conditions it shall be automatically capped at 

30% of the contract value.  

 
 

35.9  Subject to what is stated in the Public Procurement Regulations the additional works (i.e. 

new works not included in the original contract) shall be capped at a percentage that is to 

be specified in the Special Conditions. If such capping is not identified in the Special 

Conditions it shall be automatically capped at 50% of the contract value. 

 
 

35.10  Subject to what is stated in the Public Procurement Regulations, on receipt of the 

administrative order requesting the modification, the Contractor shall proceed to carry out 

the modification as if it had been stated in the contract. The works shall not be delayed 

pending the granting of any extension of time for completion or adjustment to the contract 

price. Where the order for a modification precedes the adjustment to the contract price, 

the Contractor shall keep records of the costs of undertaking the modification and of the 

time expended thereon. Such records shall be open to inspection by the Supervisor at all 

reasonable times. 

 
 

35.11  Unless otherwise provided by the Special Conditions, in the event of an increase or decrease in 

the total volume of work required by the Contracting Authority or resulting from 

circumstances which are caused neither by the Contractor's negligence nor by any action on 

his part, the Contractor may not claim compensation unless that increase or decrease, 

calculated on the basis of the original prices and without varying the object of the contract, 

exceeds a percentage of the original contract price specified in the Special Conditions. This 

percentage may not be more than 15% or less than 10%. In these circumstances, on making a 

reasoned request submitted to the Contracting Authority, the Contractor shall be entitled to 

have the contractual period of performance changed. 

 
 

35.12  Where the increase or decrease, calculated in the manner described, exceeds the 

percentage laid down in Article 35.11, the Contractor may, when the general statement is 

drawn up, make a claim for compensation on the grounds of any damage he has suffered as a 

result of modifications to the original project. He shall also be entitled, on making a 

reasoned request submitted to the Contracting Authority, to a modification in the 

contractual period of performance. Where the modification, calculated in the manner 

described, exceeds 33%, the Contractor is entitled to refuse to carry out any work beyond 

that value. In that case, he shall inform the Contracting Authority of his decision by 

registered letter with acknowledgement of delivery within two (2) months of the 

administrative order specifying that modification. The Supervisor shall, after consulting the 
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Contracting Authority and the Contractor, , determine any addition/compensation and 

extension of period of performance. 

 
 

35.13  Where the percentages mentioned in Article 35.11, are exceeded and the contract happens to 

contain a bill of quantities or a breakdown of the overall price giving an itemised list of the 

scale and prices of the various works, and if the modifications required by the 

Contracting Authority or resulting from circumstances which are caused neither by the 

Contractor's negligence nor by any action on his part, alter the scale of some of the works in 

such a manner that the quantity shown for any item is increased or decreased by 20% or 

more, the Contractor shall, on making a reasoned request to the Contracting Authority, 

be entitled to 
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compensation for any damage he has suffered as a result of modifications to the original 

project, once all the quantities in the relevant item have been executed for the purposes of 

the contract. 

 
 

35.14 Contract modifications must be formalised through an addendum to the contract signed by 

all parties. The modification in question shall form an integral part of this contract. 

Changes of address or of bank account may simply be notified in writing by the Contractor 

to the Contracting Authority. 

Article 36: Suspension 

 

36.1 The Contractor shall, on the order of the Supervisor, suspend the progress of the works or 

any part thereof for such time or times and in such manner as the Supervisor may consider 

necessary. 

 
 

36.2 During the period of suspension, the Contractor shall take such protective measures as may 

be necessary to safeguard the works, plant, equipment and site against any deterioration, 

loss or damage. 

 
 

36.3 Additional expenses incurred in connection with such protective measures shall be added to 

the contract price, unless such suspension is: 

a) dealt with differently in the contract; or 
 

b) necessary owing to some default of the Contractor; or 
 

c) necessary owing to abnormal weather conditions on site; or 
 

d)  necessary for the safety or the proper execution of the works or any part thereof 

insofar as such necessity does not arise from any act or default by the Supervisor or 

the Contracting Authority or from any of the exceptional risks referred to in 

Article 19. 

 
 

36.4 The Contractor shall not be entitled to such additions to the contract price unless he 

notifies the Supervisor, within 30 days of receiving the order to suspend the works, of his 

intention to make a claim for them. 

 
 

36.5 The Supervisor, after consultation with the Contracting Authority and the Contractor, and 

after having obtained written approval from the Central Government Authority, shall 

determine such extra payment and/or extension of the period of performance to be made to 

the Contractor in respect of such claim as shall, in the opinion of the Supervisor, be fair and 

reasonable. 

 
 

36.6 If the period of suspension exceeds 180 days (or any shorter period specified in the Special 

Conditions) and the suspension is not due to the Contractor's default, the Contractor may, 

by notifying the Supervisor and the Contracting Authority, either request permission to 

restart or terminate the contract within 30 days. 

 
 

36.7 Where the contract's award procedure or performance is vitiated by substantial errors or 

irregularities or by fraud, the Contracting Authority shall suspend performance of the 

contract. Where such errors, irregularities or fraud are attributable to the Contractor, the 

Contracting Authority may also refuse to make payments or may recover amounts already 

paid, in proportion to the seriousness of the errors, irregularities or fraud. 
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The purpose of suspending the contract shall be to verify whether presumed substantial 

errors and irregularities or fraud have actually occurred. If they are not confirmed, 

performance of the contract shall resume as soon as possible. A substantial error or 

irregularity shall be any infringement of a contract or regulatory provision resulting from an 

act or an omission that causes or might cause a loss to the Community budget or to the 

budget of the Contracting Authority. 
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E. MATERIALS AND WORKMANSHIP 

 

Article 37: Work Register 
 

37.1 A work register shall, unless otherwise provided by the Special Conditions, be kept on the 

site 

by the Supervisor, who shall enter in it at lease the follow information: 
 

a) the weather conditions, interruptions of work owing to inclement weather, hours of 

work, number and type of workmen employed on the site, materials supplied, 

equipment in use, equipment not in working order, tests carried out in situ, samples 

dispatched, unforeseen circumstances, as well as orders given to the Contractor; 

b) detailed statements of all the quantitative and qualitative elements of the work 

done and the supplies delivered and used, capable of being checked on the site and 

relevant in calculating payments to be made to the Contractor. 

 
 

37.2 The statements shall form an integral part of the work register but may, where appropriate, 

be recorded in separate documents. The technical rules for drawing up the statements shall 

be set out in the Special Conditions. 

 
 

37.3 The Contractor shall ensure that statements are drawn up, in good time and in accordance 

with the Special Conditions, in respect of work, services and supplies which cannot be 

measured or verified subsequently. Failing this, he shall accept the decisions of the 

Supervisor unless, at his own expense, he provides evidence to the contrary. 

 
 

37.4 Entries made in the work register as work progresses shall be signed by the Supervisor and 

countersigned by the Contractor or his representative. If the Contractor objects, he shall 

communicate his views to the Supervisor within 15 days of the date on which the entry or 

the statements objected to, are recorded. Should he fail to countersign or to submit his 

views within the period allowed, the Contractor shall be deemed to agree with the notes 

shown in the register. The Contractor may examine the work register at any time and may, 

without removing the document, make or receive a copy of entries which he considers 

necessary for his own information. 

 
 

37.5 The Contractor shall, on request, provide the Supervisor with the information needed to 

keep the work register in good order. 

 
 

Article 38: Origin 

 

38.1 Save where otherwise provided for in the Special Conditions, goods and materials must 

originate in a Member State of the European Union or any other country as stipulated in the 

Public Procurement Regulations of Malta. The origin of the goods and materials shall be 

determined according to the rules laid down in the Community Customs Code or the 

international agreements to which the country concerned is a signatory. 

 
 

38.2 The Contractor must certify that the goods tendered comply with this requirement, 

specifying the respective country of origin. He may be required to provide more detailed 

information in this respect. 
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38.3 The Contractor shall present an official certificate of origin on provisional acceptance. 

Failure to comply with this obligation shall lead, after formal notice, to termination of the 

contract. 

Article 39: Quality of Works and Materials 
 

39.1 The works, components and materials shall conform to the specifications, drawings, surveys, 

models, samples, patterns and other requirements in the contract, which must be held at 

the disposal of the Contracting Authority or the Supervisor for the purposes of identification 

throughout the period of performance. 

 
 

39.2 Any preliminary technical acceptance stipulated in the Special Conditions should be the 

subject of a request sent by the Contractor to the Supervisor. The request shall indicate, as 

appropriate, the reference to the contract, the lot number and the place where such 

acceptance is to take place. The components and materials specified in the request must be 

certified by the Supervisor as meeting the requirements for such acceptance prior to their 

incorporation in the works. 

 
 

39.3 Even if materials or items to be incorporated in the works or in the manufacture of 

components have been technically accepted in this way, they may still be rejected if a 

further examination reveals defects or faults, in which case they must immediately be 

replaced by the Contractor. The Contractor may be given the opportunity to repair and 

make good materials and items which have been rejected, but such materials and items will 

be accepted for incorporation in the works only if they have been repaired and made good to 

the satisfaction of the Supervisor. 

 
 

Article 40: Inspection and Testing 

 

40.1 The Contractor shall ensure that the components and materials are delivered to the site in 

time to allow the Supervisor to proceed with acceptance of the components and materials. 

The Contractor is deemed to have fully appreciated the difficulties which he might 

encounter in this respect, and he shall not be permitted to advance any grounds for delay in 

fulfilling the obligations. 

 
 

40.2 The Supervisor shall be entitled, either by himself or through his agent, to inspect, 

examine, measure and test the components, materials and workmanship, and check the 

progress of preparation, fabrication or manufacture of anything being prepared, fabricated or 

manufactured for delivery under the contract, in order to establish whether the 

components, materials and workmanship are of the requisite quality and quantity. This shall 

take place at the place of manufacture, fabrication, preparation or on the site or at such 

other places as may be specified in the Special Conditions. 

 
 

40.3 For the purposes of such tests and inspections, the Contractor shall: 
 

a) provide the Supervisor, temporarily and free of charge, with such assistance, 

samples, parts, machines, equipment, tools or materials and labour as are normally 

required for inspection and testing; 

b) agree, with the Supervisor, the time and place for tests; 
 

c) give the Supervisor access at all reasonable times to the place where the tests are to 
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be carried out. 

 
 

40.4 If the Supervisor is not present on the date agreed for tests, the Contractor may, unless 

otherwise instructed by the Supervisor, proceed with the tests, which shall be deemed to 

have been made in the Supervisor's presence. The Contractor shall immediately send duly 

certified copies of the test results to the Supervisor, who shall, if he has not attended the 

test, be bound by the test results.  

 

40.5 When components and materials have passed the above-mentioned tests, the Supervisor 

shall notify the Contractor or endorse the Contractor's certificate to that effect. 

 
 

40.6 If the Supervisor and the Contractor disagree on the test results, each shall state his views to 

the other within 15 days of such disagreement. The Supervisor or the Contractor may 

require such tests to be repeated on the same terms and conditions or, if either Party so 

requests, by an expert selected by common consent. All test reports shall be submitted to 

the Supervisor, who shall communicate the results of these tests without delay to the 

Contractor. The results of the retesting shall be conclusive. The cost of the retesting shall 

be borne by the Party whose views are proved wrong by the retesting. 

 
 

40.7 In the performance of their duties, the Supervisor and any person authorised by him shall 

not disclose to unauthorised persons information concerning the undertaking's construction 

and operating methods obtained through inspection and testing. 
 

Article 41: Rejection 

 

41.1 Components and materials which are not of the specified quality shall be rejected. A special 

mark may be applied to the rejected components or materials. This shall not be such as to 

alter them or affect their commercial value. Rejected components and materials shall be 

removed by the Contractor from the site within a period which the Supervisor shall specify, 

failing which they shall be removed by the Supervisor as of right at the expense and risk of 

the Contractor. Any works incorporating rejected components or materials shall be 

rejected. 

 
 

41.2 The Supervisor shall, during the progress of the works and before their acceptance, have the 

power to order or decide: 

a) the removal from the site, by a deadline specified in the administrative order, of 

any components or materials which, in the opinion of the Supervisor, are not in 

accordance with the contract; 

b) the substitution of proper and suitable components or materials; or 
 

c) the demolition and proper re-execution, or satisfactory repair, notwithstanding any 

previous test thereof or interim payment therefore, of any works which, in respect of 

components, materials, workmanship or design for which the Contractor is 

responsible, is not, in the opinion of the Supervisor, in accordance with the 

contract. 

 
 

41.3 The Supervisor shall, as soon as reasonably practicable, notify the Contractor in writing of 

his decision, specifying particulars of the alleged defects. 

 
 

41.4 The Contractor shall, with all speed and at his own expense, make good the defects so 
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specified. If the Contractor does not comply with such order, the Contracting Authority,  

shall be entitled to employ other persons to carry out the same works, and all expenses 

consequent thereon or incidental thereto may be deducted by the Contracting Authority 

from any monies due or which may become due to the Contractor. 

 
 

41.5 The provisions of Article 41 shall not affect the right of the Contracting Authority to claim 

for any delays and shortcomings in performance. 
 

Article 42: Ownership of Plant and Materials 
 

42.1 All equipment, temporary works, plant and materials provided by the Contractor shall, when 

brought on the site, be deemed to be exclusively intended for the execution of the works, 

and the Contractor may not remove the same or any part thereof, except for the purpose of 

moving it from one part of the site to another, without the consent of the Supervisor. Such 

consent shall not, however, be required for vehicles engaged in transporting any staff, 

labour, equipment, temporary works, plant or materials to or from the site. 

 
 

42.2 The Special Conditions may provide that all equipment, temporary works, plant and 

materials on site owned by the Contractor or by any company in which the Contractor has a 

controlling interest shall, for the duration of the execution of the works, be: 

a) vested in the Contracting Authority; or 
 

b) made subject to a lien in favour of the Contracting Authority; or 
 

c) made subject to any other arrangement regarding priority interest or guarantee. 

 
 

42.3 In the event of termination of the contract due to the Contractor's breach of contract, the 

Contracting Authority shall be entitled to use the equipment, temporary works, plant and 

materials on site in order to complete the works. 

 
 

42.4 Any agreement for the hire by the Contractor of equipment, temporary works, plant or 

materials brought onto the site shall contain a provision binding the owner, at the written 

request of the Contracting Authority within seven (7) days of the date of termination under 

the General Conditions, and on the Contracting Authority's undertaking to pay all hire 

charges from that date, to hire such equipment, temporary works, plant or materials to the 

Contracting Authority on the same terms as they were hired by the Contractor, without 

prejudice to the Contracting Authority's right to permit their use by any other Contractor 

employed by it to complete the works in accordance with the provisions of the General 

Conditions concerning termination of contract. 

 
 

42.5 In the event of termination of the contract before completion of the works, the Contractor 

shall hand over to the Contracting Authority any plant, temporary works, equipment or 

materials, the ownership of which, has been vested in the Contracting Authority or made 

subject to a lien by virtue of Article 42.2. If the Contractor fails to do so, the Contracting 

Authority may take such action as it deems appropriate to obtain possession of such plant, 

temporary works, equipment, and materials and to recover the cost of so doing from the 

Contractor. 
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F. PAYMENTS 

Article 43: General Principles 
 

43.1 All payments shall be made in Euro. 

 
 

43.2  Payments due by the Contracting Authority shall be made to the bank account mentioned on 

the financial identification form completed by the Contractor. The same form, annexed to 

the payment request, must be used to report changes of bank account. In the case of 

acquisitions from Contractors who are not registered with the VAT Authority in Malta, VAT 

shall be accounted for and paid by the Contracting Authority directly to the tax Authorities in 

Malta. 

 
 

43.3  Sums due shall be paid within no more than 60 calendar days from the date on which an 

admissible payment request is registered by the competent department specified in the 

Special Conditions. The date of payment shall be the date on which the institution's account is 

debited. The payment request shall not be admissible if one or more essential 

requirements are not met. 

 
 

43.4  The 60-day period will be automatically suspended if any of the guarantees contemplated in 

this contract have either not been submitted by the Contractor, or if they have been 

submitted these have expired and have not been renewed or else they may be suspended by 

notifying the Contractor that the payment request cannot be fulfilled because the sum is 

not due, because appropriate substantiating documents have not been provided or because 

there is evidence that the expenditure might not be eligible. In the latter case, an 

inspection may be carried out on the spot for the purpose of further checks. The Contractor 

shall provide clarifications, modifications or further information within 30 days of being 

asked to do so. The payment period shall continue to run from the date on which a properly 

drawn-up payment request is registered. 

 
 

43.5  The Contractor undertakes to repay any amounts paid in excess of the final amount due to 

the Contracting Authority within 45 days of receiving a request to do so. Should the 

Contractor fail to make repayment within the deadline set by the Contracting Authority, the 

Contracting Authority,, may increase the amounts due by adding interest: at the rediscount 

rate applied by the issuing institution of the country of the Contracting Authority; on the first 

day of the month in which the time-limit expired, plus two (2) percentage points. The default 

interest shall be incurred over the time which elapses between the date of the payment 

deadline set by the Contracting Authority (exclusive), and the date on which payment is 

actually made (inclusive). Any partial payments shall first cover the interest thus established. 
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Amounts to be repaid to the Contracting Authority may be offset against amounts of any 

kind due to the Contractor. This shall not affect the Parties' right to agree on payment in 

instalments. Bank charges incurred by the repayment of amounts due to the Contracting 

Authority shall be borne entirely by the Contractor. 

 

Article 44: Pre-financing 

 

44.1 The Contractor must request a pre-financing for operations connected with the execution of 

the works, in the cases listed hereinafter: 

a)  as a lump sum advance enabling him to meet expenditure resulting from the 

commencement of the contract; 
 
 

44.2 Unless the Special Conditions stipulate otherwise, for EU Funded contracts with a contract 

value exceeding €100,000 (net of VAT) and/or whose implementation is longer than four (4) 

weeks, the amount of pre-financing shall be 20% of the original contract price for the lump 

sum advance referred to in Article 44.1(a).  

 
 

44.3 No pre-financing shall be granted until: 

a) the conclusion of the contract; 

b) provision to the Contracting Authority by the Contractor of the Performance Guarantee 

in accordance with Article 13; and 

c) provision to the Contracting Authority by the Contractor of a separate directly 

liable guarantee for the full amount of pre-financing provided by one of the 

institutions referred to in Article 13.3, which shall remain effective until the pre-

financing has been completely repaid by the Contractor out of interim payments 

under the contract. 

 
 

44.4 The Contractor shall use pre-financing exclusively for operations connected with the 

execution of the works. Should the Contractor misuse any portion of the pre-financing, it 

shall become due and repayable immediately and no further pre-financing will be paid to 

him. 

 
 

44.5 Should the Pre-financing Guarantee cease to be valid and the Contractor fail to revalidate 

it, the Contracting Authority, may either deduct the amount of the pre-financing from 

future payments due to the Contractor under the contract, either seize the 

Performance Guarantee or else proceed in a court or tribunal to recover the money from the 

Contractor. 

 
 

44.6 If the contract is terminated for any reason whatsoever, the guarantees securing the pre-

financing may be invoked immediately in order to repay the balance of the pre-financing 

still owed by the Contractor, and the guarantor shall not delay payment or raise objection 

for any reason whatever. 

 
 

44.7 The Pre-financing Guarantee provided for in Article 44 shall be released as and when 

advances are repaid. 

 
 

44.8 Further conditions and procedures for granting and repaying pre-financing shall be as 

laid down in the Special Conditions. 
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Article 45: Retention Monies 
 

45.1 The Special Conditions shall specify the sum to be retained from interim payments to 

guarantee performance of the Contractor's obligations during the maintenance period, and 

the detailed rules governing that guarantee; the sums retained may in no circumstances 

exceed 5% of the contract price. 

 
 

45.2 Subject to the approval of the Central Government Authority, and not later than the date 

fixed for the completion of the works, the Contractor may, if he so wishes, replace these 

retention monies by a Retention Guarantee issued in accordance with Article 13.3. 

 
 

45.3 The retention monies or the Retention Guarantee shall be released within 45 days of the 

date of final acceptance of the works. 

Article 46: Price Revision 

 

46.1 Unless otherwise stipulated in the Special Conditions and subject to the provisions of Article 

35 of the General Conditions, contracts shall be at fixed prices which shall not be revised 

and Article 1639 of the Civil Code shall not apply and cannot be availed of the by the 

Contractor. 

 
 

46.2 Prices contained in the Contractor's tender shall be deemed: 
a) to have been determined on the basis of the conditions in force up to the date fixed 

for submission of tenders or, in the case of direct agreement contracts, on the date 

of the contract; 
 

b) to have taken account of the legislation and the relevant tax arrangements 
applicable at the reference date fixed in sub-article(a). 

 
 

46.3 In the event of changes to, or introduction of, any national or state statute, ordinance, 

decree or other law, or any regulation or bye-law of any local or other public authority, 

after the date fixed for submission of tenders, which causes a change in the contractual 

relationship between the Parties to the contract, the Contracting Authority and the 

Contractor shall consult on how best to proceed further under the contract, and may as a 

result of such consultation decide: 

a) to modify the contract; or 
 

b) to provide for compensation for any imbalance caused by one Party to the other; or c)

 to terminate the contract by mutual agreement. 

 
 
 

46.4 Increase in the cost of materials and labour shall not be deemed to constitute force majeure 

and shall be exclusively borne by the Contractor. 

 
 

Article 47: Measurement 
 

47.1 The following principles shall apply to the measurement of works contracts: 
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a) For unit-price contracts: 
 

i) the amount due under the contract shall be calculated by applying the 

unit rates to the quantities actually executed for the respective items, in 

accordance with the contract; 

ii) the quantities set out in the bill of quantities shall be the estimated 

quantities of the works, which shall not be taken as the actual and 

correct quantities of the works to be executed by the Contractor in 

fulfilment of his obligations under the contract; 

iii) the Supervisor shall determine by measurement the actual quantities of 

the works executed by the Contractor, and these shall be paid for in 

accordance with the provisions of the General Conditions concerning 

interim payments. Save where otherwise provided in the Special 

Conditions, no additions may be made to the items in the bill of 

quantities, save as a result of a modification in accordance with Article 3 

or another provision of the contract entitling the Contractor to additional 

payment; 

iv) the Supervisor must, when he requires any parts of the works to be 

measured, give the Contractor reasonable notice to attend or send a 

qualified agent to represent him. The Contractor or his agent shall assist 

the Supervisor in making such measurements and shall furnish all 

particulars required by the Supervisor. Should the Contractor fail to 

attend or to send an agent, the measurement made or approved by the 

Supervisor shall be binding on the Contractor; 

v) the works shall be measured net, notwithstanding any general or local 

custom, save where otherwise provided for in the contract; 

 
 
 
 

47.2 The Special Conditions shall stipulate the method and conditions to be used to evaluate the 

works. 

 
 

Article 48: Interim Payments 
 

48.1 Save where otherwise provided in the Special Conditions, the Contractor shall submit an 

application for interim payment to the Supervisor at the end of each period referred to in 

Article 43.1 in a form approved by the Supervisor. The application shall include the 

following items, as applicable: 

a) the estimated contract value of the permanent works executed up to the end of the 

period in question; 

 
 

b) an amount to be withheld by way of retention monies under Article 45; 
 

c) an amount to be deducted for the repayment of pre-financing under Article 44;  

d) any credit and/or debit for the period in question in respect of plant and materials 

on site intended for, but not yet incorporated in, the permanent works in the 

amount and under the conditions set out in Article 48.2; 

e) any amount to be deducted due to penalties applicable for infringements caused by the 

contractor; 

f) any other sum to which the Contractor may be entitled under the contract. 
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48.2 The Contractor shall be entitled to such sums as the Supervisor may consider proper in 

respect of plant and materials intended for, but not yet incorporated in, the permanent 

works, provided that: 
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a)  the plant and materials conform with the specifications for the permanent works 

and are set out in batches in a way that they may be recognised by the Supervisor; 

b)  such plant and materials have been delivered to the site and are properly stored and 

protected against loss or damage or deterioration to the satisfaction of the 

Supervisor; 

c)  the Contractor's record of requirements, orders, receipts and use of plant and 

materials under the contract are kept in a form approved by the Supervisor and such 

records are available for inspection by the Supervisor; 

 
 

d) the Contractor submits, with his statement, the estimated value of the plant and 

materials on site and such documents as may be required by the Supervisor for the 

purpose of valuation of the plant and materials and providing evidence of ownership 

and payment thereof; and 

e) where the Special Conditions so provide, ownership of the plant and materials 

referred to in Article 42 shall be deemed to be vested in the Contracting Authority. 

 
 
 

48.3 Approval by the Supervisor of any interim payment certified by him in respect of plant and 

materials pursuant to Article 48 shall be without prejudice to the Supervisor's right under 

the contract to reject any plant or materials which are not in accordance with the 

provisions of the contract. 

 
 

48.4 The Contractor shall be responsible for any loss or damage to, and for the cost of storing 

and handling, such plant and materials on site. He shall take out any additional 

insurance necessary to cover the risk of such loss or damage from any cause. 

 
 

48.5 Within 25 days of receiving an application for interim payment, it shall be approved or 

amended in such a way that it reflects, in the Supervisor's opinion, the amount due to the 

Contractor under the contract. In cases where there is a difference of opinion as to the 

value of an item, the Supervisor's view shall prevail. After calculating the amount due to the 

Contractor the Supervisor shall send the Contracting Authority and the Contractor an 

interim payment certificate for the amount due to the Contractor and shall inform the 

Contractor of the works for which payment is being made. 

 
 

48.6 The Supervisor may, by an interim payment certificate, make any corrections or 

modifications to any previous certificate issued by him and shall have power to modify the 

valuation in, or withhold the issue of, any interim payment certificate if the works or any 

part thereof are not being carried out to his satisfaction. 

 
 

Article 49: Draft and Final Statement of Account 
 

49.1 Not later than 90 days after the issue of the provisional  acceptance certificate, the 

Contractor shall submit to the Supervisor a draft final statement of account with supporting 

documents showing in detail the value of the work done in accordance with the contract, 

together with all further sums which the Contractor considers to be due to him under the 

contract in order to enable the Supervisor to prepare the draft final statement of account. 

The Special Conditions may, however, stipulate, that the draft final statement of account and 

further proceedings related thereto, be dealt with before the issue of the provisional 
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acceptance certificate. 

 
 

49.2 Within 45 days of receiving the draft final statement of account and of all information 

reasonably required for its verification, the Supervisor shall prepare the draft final 

statement of account, which determines: 

 

a) the amount which, in his opinion, is finally due under the contract; 
 

b) after establishing the amounts previously paid by the Contracting Authority and all 

sums to which the Contracting Authority is entitled under the contract, the balance, if 

any, due, from the Contracting Authority to the Contractor, or from the 

Contractor to the Contracting Authority, as the case may be. 

 
 

49.3 The Supervisor shall issue the Contracting Authority or its duly authorised representative, 

and the Contractor, with the draft final statement of account showing the final amount to 

which the Contractor is entitled under the contract. 

 
 

The Contracting Authority or its duly authorised representative and the Contractor shall sign 

the d ra f t  final statement of account as an acknowledgement of the full and final value 

of the work performed under the contract and shall promptly submit a signed copy 

to the Supervisor.  The final statement of account shall include a list of the amounts in 

dispute, which are the subjects of negotiations, conciliation, arbitration or litigation. 

 
 

49.4 The draft final statement of account signed by the Contractor shall constitute a written 

discharge of the Contracting Authority confirming that the total in the d r a f t  final 

statement of account represents full and final settlement of all monies due to the Contractor 

under the contract, other than those amounts which are the subject of negotiations, a 

conciliation or arbitration procedure or litigation. However, such discharge shall become 

effective only after any payment due to the Contractor under the draft final statement of 

account has been made and after the Performance Guarantee referred to in Article 13 

has been returned to the Contractor. 

 
 

49.5 The Contracting Authority, shall not be liable to, the Contractor for any matter or thing 

whatsoever arising out of, or in connection with, the contract or execution of the works, 

unless the Contractor has included a claim in that respect in his draft final statement of 

account. 

 

49.6 Upon the elapse of the defects liability period and subject to settlement of pending claims 

listed in the draft final statement of accounts, the Supervisor will issue the final statement 

of accounts within 45 days of the elapse of the defects liability period.   

 
 

Article 50: Delayed Payments 
 

50.1 The Contracting Authority shall pay the Contractor sums due within 60 days of the date on 

which an admissible payment is registered, in accordance with Article 43 of these General 

Conditions. This period shall begin to run from the approval of these documents by the 

competent department referred to in Article 43 of the Special Conditions. These documents 

shall be approved either expressly or tacitly, in the absence of any written reaction in the 

30 days following their receipt accompanied by the requisite documents. 
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50.2 Once the deadline laid down in Article 50.1 has expired, the Contractor may, within two (2) 

months of late payment, claim late-payment interest: at the rediscounted rate applied by 

the issuing institution of the country of the Contracting Authority; and on the first day of 

the month in which the deadline expired, plus two percentage points. The late-payment 

interest shall apply to the time which elapses between the date of the payment deadline 

(exclusive) and the date on which the Contracting Authority's account is debited (inclusive). 

 
 

50.3 Any default in payment of more than 90 days from the expiry of the period laid down in 

Article 50.1 shall entitle the Contractor either not to perform the contract or to terminate 

it, with 30 days' prior notice to, the Contracting Authority and the Supervisor. 
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Article 51: Payments to Third Parties 
 

51.1 Requests by the Contractor to the Contractign Authority to issue orders for payments to third 

parties will not be entertained.   

 
 

 
 

51.2 In the event of a legally binding attachment of the property of the Contractor affecting 

payments due to him under the contract, and without prejudice to the time limit laid down in 

the Special Conditions, the Contracting Authority shall have 30 days, starting from the day 

on which it receives notification of the definitive lifting of the obstacle to payment, to 

resume payments to the Contractor. 

 

Article 52: Claims for Additional Payment 
 

52.1 Where the contractor intends to make any claim for additional payment, he must notify the 

Supervisor in writing of his intention or make such claim, stating his reasons, within 30 days 

from the date when the Contractor becomes aware or could have become aware of such 

circumstances. As soon as is reasonably practicable after the date of such notification, but 

no later than 60 days afterwards, he must submit to the Supervisor full and detailed 

particulars of his claim. The Contractor shall thereafter promptly submit such further 

elements as the Supervisor may reasonably require to assess the validity of the claim. 

 
 

52.2 The Contractor shall not be entitled to request any additional payment in a court or tribunal if 

he fails to observe the time limits specified in Article 52.1. 

 
 

52.3 When the Supervisor has received the full and detailed elements of the Contractor's claim 

that he requires, he shall, after duly consulting the Contracting Authority and, where 

appropriate, the Contractor, , determine whether the Contractor is entitled to additional 

payment and notifiesthe Contractor accordingly. 

 
 

52.4 The Supervisor must reject any claim for additional payment, which does not comply with 

the requirements of this article. 
 

Article 53: End Date 

 

The payment obligations of the EC under this Contract shall cease at most 18 months after 

the end of the period of execution of the tasks, unless the Contract is terminated in 

accordance with these General Conditions. In the event of co-financing, this date shall be 

laid down in the Special Conditions. 
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G. ACCEPTANCE AND MAINTENANCE 

 
 

Article 54: Fixing a Verification Date 

 

54.1 Verification of the works by the Supervisor with a view to provisional or final acceptance 

shall take place in the presence of the Contractor. The absence of the Contractor shall not 

be a bar to verification, provided that the Contractor has been summoned in due form at 

least 30 days prior to the date of verification. 

 
 

54.2 Should exceptional circumstances make it impossible to ascertain the state of the works or 

otherwise proceed with their acceptance during the period fixed for provisional or final 

acceptance, a statement certifying such impossibility shall be drawn up by the Supervisor, if 

possible after consulting the Contractor. The verification shall take place and a statement of 

acceptance or rejection shall be drawn up by the Supervisor within 30 days following the date 

on which such impossibility ceases to exist. The Contractor shall not invoke these 

circumstances in order to avoid his obligation to present the works in a state suitable for 

acceptance. 

 
 
 
 

Article 55: Verification Operations 
 

55.1 The works shall not be accepted until the prescribed verifications and tests have been 

carried out at the expense of the Contractor. The Contractor shall notify the Supervisor of 

the date on which such verification and tests may commence. 

 
 

55.2 Works which do not satisfy the terms and conditions of the contract or which, in the 

absence of such terms and conditions, are not carried out in accordance with trade 

practices in the state where the works are located shall, if necessary, be demolished and 

rebuilt by the Contractor or repaired to the satisfaction of the Supervisor. Otherwise, this 

shall be done as of right after due notice, at the expense of the Contractor, by order of the 

Supervisor. The Supervisor may also require the Contractor to demolish and reconstruct, or to 

repair to the Supervisor's satisfaction, works in which unacceptable materials have been used 

or works carried out in the periods of suspension provided for in Article 36. 

 
 
 
 

Article 56: Partial Acceptance 

 

56.1 The Contracting Authority may make use of the various structures, parts of structures or 

sections of the works forming part of the contract as and when they are completed. Any 

taking over of the structures, parts of structures or sections of the works by the Contracting 

Authority shall be preceded by their partial provisional acceptance. However, in cases of 

urgency, works may be taken over prior to acceptance, provided an inventory of outstanding 

works is drawn up by the Supervisor and agreed to by the Contractor and the Supervisor 

beforehand. Once the Contracting Authority has taken possession of a structure, a part 

thereof or section of the works, the Contractor shall no longer be required to make good 
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any damage resulting otherwise than from faulty construction or workmanship. 

 
 

56.2 The Supervisor may, at the request of the Contractor and if the nature of the works so 

permits, proceed with partial provisional acceptance, provided that the structures, parts of 

structures or sections of the works are completed and suited to the use as described in the 

contract.  

 

56.3 In the cases of partial provisional acceptance referred to in Article 56.1 and 56.2, the 

maintenance period provided for in Article 58 shall, unless the Special Conditions provide 

otherwise, run from the date of such partial provisional acceptance. 

 
 

Article 57: Provisional Acceptance 

 

57.1 The works shall be taken over by the Contracting Authority when they have satisfactorily 

passed the tests on completion and a certificate of provisional acceptance has been issued 

or is deemed to have been issued. 

 
 

57.2 The Contractor may apply, by notifying the Supervisor, for a certificate of provisional 

acceptance not earlier than 30 days after the issuing of the partical provisional acceptance 

certificate. The Supervisor shall within 30 days of receipt of the Contractor's application 

either: 

a) issue the certificate of provisional acceptance to the Contractor with a copy to the 

Contracting Authority stating, where appropriate, his reservations, and, inter alia, 

the date on which, in his opinion, the works were completed in accordance 

with the contract and ready for provisional acceptance; or 

b) reject the application, giving his reasons and specifying the action which, in his 

opinion, is required of the Contractor for the certificate to be issued. 
 

57.3 If the Supervisor fails either to issue the certificate of provisional acceptance or to reject 

the Contractor's application within the period of 30 days, he shall be deemed to have issued 

the certificate on the last day of that period. The certificate of provisional acceptance shall 

not be deemed to be an admission that the works have been completed in every respect. If 

the works are divided by the contract into sections, the Contractor shall be entitled to apply 

for separate certificates for each of the sections. 

 
 

57.4 Upon provisional acceptance of the works, the Contractor shall dismantle and remove 

temporary structures and materials no longer required for use in connection with the 

performance of the contract. He shall also remove any litter or obstruction and redress any 

change in the condition of the site as required by the contract. 

 
 

57.5 Immediately after provisional acceptance, the Contracting Authority may make use of all 

the works completed. 

 
 

Article 58: Maintenance Obligations 

 

58.1 The Contractor shall be responsible for making good any defect in, or damage to, any part 

of the works which may appear or occur during the maintenance period and which arises 

either from: 



 

 May 2018 

 

49 

 

a) the use of defective plant or materials or faulty workmanship or design of the 

Contractor; and/or 

b) any act or omission of the Contractor during the maintenance period; 
 

c) in the course of an inspection made by, or on behalf of, the Contracting Authority. 

 
 

58.2 The Contractor shall at his own cost make good the defect or damage as soon as 

practicable. The maintenance period for all items replaced or renewed shall recommence 

from the date on which the replacement or renewal was made to the satisfaction of the 

Supervisor. If the contract provides for partial acceptance, the maintenance period shall be 

extended only for the part of the works affected by the replacement or renewal. 

 
 

58.3 If any such defect appears or such damage occurs, during the maintenance period, the 

Contracting Authority or the Supervisor shall notify the Contractor. If the Contractor fails to 

remedy a defect or damage within the time limit stipulated in the notification, the 

Contracting Authority, may: 

a) carry out the works itself or employ someone else to carry them out at the 

Contractor's risk and cost, in which case the costs incurred by the Contracting 

Authority will be deducted from monies due to, or from guarantees held against, the 

Contractor, or from both; or 

b) terminate the contract. 

 
 
 

58.4 If the defect or damage is such that the Contracting Authority has been deprived 

substantially of the whole or a part of the benefit of the works, the Contracting Authority 

shall, without prejudice to any other remedy, be entitled to recover all sums paid in respect of 

the parts of the works concerned together with the cost of dismantling such parts and 

clearing the site. 

 
 

58.5 In emergencies, where the Contractor cannot be reached immediately or, having been 

reached, is unable to take the measures required, the Contracting Authority or the 

Supervisor may have the work carried out by a third party at the expense of the Contractor. 

The Contracting Authority or the Supervisor shall as soon as practicable inform the 

Contractor of the action taken. 

 
 

58.6 Where the Special Conditions stipulate that maintenance work necessitated by normal wear 

and tear is to be carried out by the Contractor, such work shall be paid for from a 

provisional sum. Deterioration resulting from the circumstances provided for in Article 19 or 

from abnormal use shall be excluded from this obligation unless it reveals a fault or defect 

justifying the request for repair or replacement under Article 58. 

 
 

58.7 The maintenance obligations shall be stipulated in the Special Conditions and technical 

specifications. If the duration of the maintenance period is not specified, it shall be 365 

days. The maintenance period shall commence on the date of provisional acceptance and 

may recommence, in accordance with Article 58.2. 

 
 

58.8 After provisional acceptance and without prejudice to the maintenance obligations referred to 

in Article 58, the Contractor shall no longer be responsible for risks which may affect the 

works and which result from causes not attributable to him. However, the Contractor shall 

be responsible from the date of provisional acceptance for the soundness of the 
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construction, as laid down in the Special Conditions. 

 
 
 

Article 59: Final Acceptance 

 

59.1 Upon expiry of the maintenance period or, where there is more than one such period, upon 

expiry of the last period, and when all defects or damage have been rectified, the Supervisor 

shall issue the Contractor a final acceptance certificate, stating the date on which the 

Contractor completed his obligations under the contract to the Supervisor's satisfaction. The 

final acceptance certificate shall be issued by the Supervisor within 30 days of the expiry of 

the above period or as soon as any works ordered under Article 61 have been completed to the 

satisfaction of the Supervisor.  

 

 
 

59.2 The contract shall not be considered to have been performed in full until the final 

acceptance certificate has been signed or is deemed to have been signed by the Supervisor. 

 
 

59.3 Notwithstanding the issue of the final acceptance certificate, the Contractor and the 

Contracting Authority shall remain liable for the fulfilment of any obligation incurred under 

the contract prior to the issue of the final acceptance certificate which remains 

unperformed at the time that final acceptance certificate is issued. The nature and extent of 

any such obligation shall be determined by reference to the provisions of the contract. 
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H. BREACH OF CONTRACT AND TERMINATION 

 
 

Article 60: Breach of Contract 
 

60.1 A Party shall be in a breach of contract if it fails to discharge any of its obligations under 

the contract. Breaches of contract shall be entered in the work record. Where a breach of 

contract occurs, the injured Party shall be entitled to damages and/or termination of the 

contract. 

 
 

60.2 Without prejudice to any other remedies mentioned in this contract, where a breach of 

contract is attributable to the Contractor, the Contracting Authority shall be entitled to one 

or more of the following remedies as of right: 

a) request performance of an obligation and in case of non-performance, the 

Contracting Authority may cause the performance thereof itself at the expense of 

the Contractor; 

b) terminate all or part of the contract; 
 

c) conclude a contract with a third party replacing the Contractor, after prior 

termination of the original contract; 

d) institute proceedings for damages. 

 
 
 

60.3 The following procedures must be used for the application of measures taken as of right: Any 

decision relating to the application of measures taken as of right shall be adopted by the 

Contracting Authority, after having obtained prior written approval from the Central 

Government Authority, and notified to the Contractor by registered letter with 

acknowledgement of delivery. 

 
 

In applying any of these measures, the Supervisor shall take all appropriate steps to protect or 

ensure proper performance of the works. 

 
 

In the event of the works being executed by the Contracting Authority itself or by a contract 

with a third party replacing the Contractor, the Supervisor shall inspect the works, draw up 

an inventory of plant and materials and make out a statement of emoluments due to, and 

amounts owed by, the Contractor under the contract, after summoning the Contractor by 

registered letter with acknowledgement of delivery. 

 
 

In the event of the works being executed by the Contracting Authority itself, the Supervisor 

shall be entitled to use the Contractor's equipment to complete the performance of the 
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contract. Where the works are undertaken by the Contracting Authority, the Contractor 

shall be authorised to observe the operations, without, however, being able to interfere in 

the execution of instructions given by the Supervisor. The performance by the Contracting 

Authority may be discontinued if the Contractor furnishes proof of the necessary means to 

resume the works and bring them to a satisfactory conclusion. 

 
 

Additional expenditure resulting from a contract with a third party replacing the Contractor 

shall be borne by the Contractor. 

 
 

60.4 If the Contracting Authority carries the work itself or engages a third party replacing the 

Contractor and the performance results in a reduction in expenditure, the Contractor may 

not claim any part of the profit thus derived; it shall be the property of the Contracting 

Authority. 

  

60.5 Unless otherwise provided in the Special Conditions, recovery of damages, disbursements or 

expenses resulting from the application of measures provided for in this Article shall be 

effected without the need for a judicial declaration, by deduction from the sums due to the 

Contractor, from the deposit, or by payment under the guarantee. 

 
 

Article 61: Termination by the Contracting Authority 

 

61.1 The Contracting Authority, may, after giving the Contractor seven (7) days' notice, 

terminate the contract in any of the following cases: 

a) the Contractor substantially fails to perform any of his obligations under this 

contract; 

b) the Contractor fails to comply within a reasonable time with a notice given by the 

Supervisor requiring him to make good any neglect or failure to perform his 

obligations under the contract which seriously affects the proper and timely 

performance of the works; 

c) the Contractor refuses or neglects to carry out administrative orders given by the 

Supervisor; 

d) the Contractor assigns the contract or subcontracts without the authorisation of the 

Contracting Authority; 

e) the Contractor is bankrupt or being wound up, is having its affairs administered by 

the courts, has entered into an arrangement with creditors, has suspended business 

activities, is the subject of proceedings concerning those matters, or is in any 

analogous situation arising from a similar procedure provided for in national 

legislation or regulations; 

f) the Contractor has been convicted of an offence concerning professional conduct by a 

judgment which has the force of res judicata; 

g) the Contractor has been guilty of grave professional misconduct proven by any 

means which the Contracting Authority can justify; 

h) the Contractor has been the subject of a judgment which has the force of res 

judicata for fraud, corruption, involvement in a criminal organisation or any other 

illegal activity detrimental to the Communities' financial interests; 

i) the Contractor, following another procurement procedure or grant award procedure 

financed by the Community budget, has been declared to be in serious breach of 

contract for failure to perform its contractual obligations; 
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j) any organisational modification occurs involving a change in the legal personality, 

nature or control of the Contractor, unless such modification is recorded in an 

addendum to the contract; 

k) any other legal disability hindering performance of the contract occurs; 
 

l) the Contractor fails to provide the required guarantee or insurance, or if the person 

providing the earlier guarantee or insurance required under the present contract is 

not able to abide by his commitments; 

m) the Contractor fails to submit any bank guarantee as requested by this contract; 
 

n) the contract has been subject to a substantial modification, which would have 

required a new procurement procedure; 

o) the Contractor has, at the time of contract award, been in one of the situations 

referred to in Regulation 192 of the Public Procurement Regulations and should 

therefore have been excluded from the procurement procedure; 

p) the contract should not have been awarded to the Contractor in view of a serious 

infringement of the obligations under the Treaties and Directive 2014/24/EU of the 

European Parliament and of the Council of 26 February 2014 on public procurement  

and repealing Directive 2004/18/EC that has been declared by the Court of Justice 

of the European Union in a procedure pursuant to Article 258 TFEU; 

 
 

61.2 A contract is also terminated if a Contractor is blacklisted in terms of Regulation 207 of the 

Public Procurement Regulations without any compensation as provided in Regulation 216 of 

the said Regulations. 

 
 

61.3 Termination shall be without prejudice to any other rights or powers of the Contracting 

Authority and the Contractor under the contract. The Contracting Authority, following 

termination on the basis of Article 61.1, may then complete the works itself or conclude 

another contract with a third party on behalf of the Contractor. The Contractor's liability for 

delay in completion shall immediately cease when the Contracting Authority expels him 

from the site, without prejudice to any such liability that may already have occurred. 

 
 

61.4 Without prejudice to other instances in these conditions where termination can take place, 

the Contracting Authority, can terminate the contract for convenience at any time by giving 

a seven (7) day notice in writing to the Contractor. 

 
 

61.5 Where termination has been carried out, the Contracting Authority has to compensate the 

Contractor as provided in Article 261 of the Public Procurement Regulations. 

 
 

61.6 The Supervisor shall, upon the issue of the notice of termination of the contract, instruct 

the Contractor to take immediate steps to bring the works to a close in a prompt and 

orderly manner and to reduce expenditure to a minimum. 

 
 

61.7 The Supervisor shall, as soon as is possible after termination, certify the value of the works 

and all sums due to the Contractor at the date of termination. 

 
 

61.8 In the event of termination: 
 

a) A report on work performed by the Contractor shall be drawn up by the Supervisor as 

soon as possible after inspection of the works, and inventory taken of temporary 

structures, materials, plant and equipment. The Contractor shall be summoned to 

the inspection and the taking of the inventory. The Supervisor shall also draw up 
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statements of emoluments still owed by the Contractor to workers employed by him in 

relation to the contract and of sums owed by the Contractor to the Contracting 

Authority. 

b) The Contracting Authority shall have the option of acquiring in whole or in part 

temporary structures which have been approved by the Supervisor, plant and 

materials specifically supplied or manufactured in connection with the execution of 

works under the contract. 

c) The purchase price of the temporary structures, equipment, plant and materials 

referred to above shall not exceed the unpaid portion of the expenditure incurred 

by the Contractor, such expenditure being limited to that required for the 

performance of the contract under normal conditions; 

d) The Contracting Authority may purchase, at market prices, the materials and items 

supplied or ordered by the Contractor and not already paid for by the Contracting 

Authority on such conditions as the Supervisor considers appropriate. 

 
 

61.9 The Contracting Authority shall not be obliged to make any further payments to the 

Contractor until the works are completed. Once they have been completed, the Contracting 

Authority shall be entitled to recover from the Contractor the extra costs, if any, of  

completing the works or shall pay any balance due to the Contractor prior to the 

termination of the contract. 

 
 

61.10 If the Contracting Authority terminates the contract, it shall be entitled to recover from the 

Contractor any loss it has suffered up to the maximum amount stated in the contract. If no 

maximum amount is stated, the Contracting Authority shall not be entitled to recover more 

than the part of the contract price corresponding to the value of that part of the works 

which cannot, by reason of the Contractor's failure, be put to their intended use. 

 
 

61.11 The Contracting Authority, may by giving 30 day written notice, require partial 

termination of any part of the works on the occurrence, in relation to that part, of a default 

by the Contractor, where the default is either not capable of remedy or if capable of 

remedy, the Contractor has failed to carry out such remedial action. 

 
 

61.12 Where partial termination has been carried out, the Contracting Authority shall have the 

right to recover any damages it may have suffered in order to satisfactorily conclude the 

part of the works that have been terminated. 

 
 

61.13 This contract shall be automatically terminated if it has given rise to no payment in the 

three years following its signing. 

 
 

Article 62: Termination by the Contractor 
 

62.1 The Contractor may, after giving 14 days notice to the Contracting Authority terminate the 

contract if the Contracting Authority: 

a) fails to pay the Contractor the amounts due under any certificate issued by the 

Supervisor after the expiry of the deadline laid down in Article 50.2; or 

b) consistently fails to meet its obligations after repeated reminders; or 
 

c) suspends the progress of the works or any part thereof for more than 180 days, for 

reasons not specified in the contract or not attributable to the Contractor. 
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62.2 Termination shall be without prejudice to any other rights or powers under the contract of , 

the Contracting Authority and the Contractor. Upon such termination, the Contractor shall, 

subject to the law of the state of the Contracting Authority, be entitled to immediately 

remove his equipment from the site. 

 
 

62.3 In the event of such termination, the Contracting Authority shall pay the Contractor for any 

loss or damage the Contractor may have suffered. 

 
 

Article 63: Force Majeure 

 

63.1 Neither Party shall be considered to be in default or in breach of its obligations under the 

contract if the performance of such obligations is prevented by any event of force majeure 

arising after the date of notification of award or the date when the contract becomes 

effective, whichever is the earlier. 

 
 

63.2 For the purposes of this Article, the term "force majeure" means acts of God, strikes, lock-

outs or other industrial disturbances, acts of the public enemy, wars whether declared or 

not, blockades, insurrection, riots, epidemics, landslides, earthquakes, storms, lightning, 

floods, washouts, civil disturbances, explosions and any other similar unforeseeable events 

which are beyond the Parties' control and cannot be overcome by due diligence. 

 
 

63.3 Notwithstanding the provisions of the General Conditions relating to delays in performance 

and termination by the Contracting Authority, the Contractor shall not be liable to 

forfeiture of his Performance Guarantee, damages or termination for default if, and to the 

extent that, his delay in performance or other failure to perform his obligations under the 

contract is the result of an event of force majeure. Nor, notwithstanding the provisions of 

the General Conditions on delayed payments and termination by the Contractor, shall the 

Contracting Authority be liable for the payment of interest on delayed payments, for non-

performance or for termination by the Contractor for default if, and to the extent that, the 

Contracting Authority's delay or other failure to perform its obligations is the result of force 

majeure. 

 
 

63.4 If either Party considers that any circumstances of force majeure have occurred which may 

affect performance of its obligations, it shall promptly notify the other Party and the 

Supervisor, giving details of the nature, the probable duration and the likely effect of the 

circumstances. Unless otherwise directed by the Supervisor in writing, the Contractor shall 

continue to perform his obligations under the contract as far as is reasonably practicable, 

and shall employ every reasonable alternative means to perform any obligations that the 

event of force majeure does not prevent him from performing. The Contractor shall not 

employ such alternative means unless directed to do so by the Supervisor.  

 
 

63.5 If the Contractor incurs additional costs in complying with the Supervisor's directions or 

using alternative means under Article 63.4, the amount thereof shall be certified by the 

Supervisor. 

 
 

63.6 If circumstances of force majeure have occurred and continue for a period of 180 days then, 

notwithstanding any extension of time for completion of the works that the Contractor may 

by reason thereof have been granted, either Party shall be entitled to serve the other with 
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30 days' notice to terminate the contract. If, on the expiry of the period of 30 days, the 

situation of force majeure still applies, the contract shall be terminated and, by virtue of 

the law governing the contract, the Parties shall be released from further performance of 

the contract. 
 

Article 64: Death 

 

64.1 Where the Contractor is a natural person, the contract shall be automatically terminated if 

that person dies. However, the C o n t ra c t i ng  Authority shall examine any proposal made 

by the heirs or beneficiaries if they have notified their wish to continue the contract. The 

decision of the Contracting Authority shall be notified to those concerned within 30 days 

of receipt of such proposal. 

 
 

64.2 Where the Contractor consists of a number of natural persons and one or more of them die, a 

report shall be agreed between the Parties on the progress of the works, and the Contracting 

Authority shall decide whether to terminate or continue the contract in accordance with the 

undertaking given by the survivors and by the heirs or beneficiaries, as the case may be. 

 

64.3 In the cases provided for in Articles 64.1 and 64.2, persons offering to continue to perform the 

contract shall notify the Contracting Authority thereof within 15 days of the date of decease. 

Such persons shall be jointly and severally liable, save where otherwise stated in the Special 

Conditions, for the proper performance of the contract to the same extent as the defunct 

Contractor. Continuation of the contract shall be subject to the rules relating to 

establishment. 
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I. DISPUTE SETTLEMENT 
 

Article 65: Amicable Dispute Settlement 
 

65.1 The Parties shall make every effort to settle amicably any dispute, which may arise between 

them. Once a dispute has arisen, the Parties, namely the Contracting Authority and the 

Contractor, shall notify each other in writing of their positions on the dispute and any 

solution, which they consider possible. If either Party deems it useful, the Parties may refer 

the matter to a mutually appointed independent person with relevant expertise in the field 

concerning the contract, to act as a mediator between them. A Party shall respond to a 

request for amicable settlement within 30 days of such a request. The maximum period laid 

down for reaching such a settlement shall be 120 days from the commencement of the 

procedure. Should the attempt to reach an amicable settlement fail or a Party fail to respond 

in time to requests for a settlement, either Party shall be free to proceed to the next stage of 

the dispute settlement procedure by notifying the other. 

 
 

Article 66: Dispute Settlement by Litigation 

 

66.1 If no settlement is reached within 120 days of the start of the amicable dispute-settlement 

procedure, each Party may seek: 

a) either a ruling from a national court, or 
 

b)  an arbitration ruling, in the case where the parties, namely the Contracting 

Authority and the Contractor, by agreement decide to refer the matter to 

arbitration. 
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J. ETHICS CLAUSES 

Article 67: Ethics Clauses 
 

67.1 Without the Contracting Authority's prior written authorisation, a Contractor and his staff or 

any other Company with which the Contractor is associated or linked may not, even on an 

ancillary or subcontracting basis, supply other services, carry out works or supply equipment 

for the project. 

 
 

67.2 This prohibition also applies to any other programmes or projects that could, owing to the 

nature of the contract, give rise to a conflict of interest on the part of the Contractor. 

 
 

67.3 When putting forward a candidacy or tender, the candidate or tenderer shall declare that 

he is affected by no potential conflict of interest and has no particular link with other 

tenderers or parties involved in the project. Should such a situation arise during 

performance of the contract, the Contractor must immediately inform the 

Contracting Authority. 

 
 

67.4 The Contractor must at all times act impartially and as a faithful adviser in accordance with 

the code of conduct of his profession. He shall refrain from making public statements about 

the project or services without the Contracting Authority's prior approval. He may not 

commit the Contracting Authority in any way without its prior written consent. 

 
 

67.5 For the duration of the contract the Contractor and his staff shall respect human rights and 

undertake not to offend the political, cultural and religious mores of the beneficiary state. 

 
 

67.6 The Contractor may accept no payment connected with the contract other than that 

provided for therein. The Contractor and his staff must not exercise any activity or receive 

any advantage inconsistent with their obligations to the Contracting Authority. 

 
 

67.7 The Contractor and his staff shall be obliged to maintain professional secrecy for the entire 

duration of the contract and after its completion. All reports and documents drawn up or 

received by the Contractor shall be confidential. 

 
 

67.8 The contract shall govern the Parties' use of all reports and documents drawn up, received or 

presented by them during the execution of the contract. 

 
 

67.9 The Contractor shall refrain from any relationship likely to compromise his independence or 

that of his staff. If the Contractor ceases to be independent, the Contracting Authority may, 

regardless of injury, terminate the contract without further notice and without the 

Contractor having any claim to compensation. 

 
 

67.10 The Contracting Authority reserves the right to suspend or cancel project financing if corrupt 

practices of any kind are discovered at any stage of the award process. For the 

purposes of this provision, "corrupt practices" are the offer of a bribe, gift, gratuity or 

commission to any person as an inducement or reward for performing or refraining from any 

act relating to the award of a contract or implementation of a contract already concluded 

with the Contracting Authority. 
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67.11 Such unusual commercial expenses are commissions not mentioned in the main contract or 

not stemming from a properly concluded contract referring to the main contract, 

commissions not paid in return for any actual and legitimate service, commissions remitted to 

a tax haven, commissions paid to a recipient who is not clearly identified or commissions paid 

to a company which has every appearance of being a front company. 

 

 
 

67.12 The Contractor undertakes to supply the Contracting Authority on request with all 

supporting documents relating to the conditions of the contract's execution. The 

Contracting Authority may carry out whatever documentary or on-the-spot checks it deems 

necessary to find evidence in cases of suspected unusual commercial expenses. 
 

Article 68: Administrative and Financial Penalties 
 

68.1 Without prejudice to the application of penalties laid down in the contract, a Contractor 

who has been guilty of making false declarations or has been found to have seriously failed to 

meet his contractual obligations shall incur financial penalties representing 10% of the total 

value of the contract in question. That rate may be increased to 20% in the event of a repeat 

offence within five (5) years of the first infringement. 

 
 

Article 69: Checks and Audits 
 

69.1 The Contractor will allow all auditing bodies w hi ch may f r om t ime to t ime be 

ident i f i ed by the Contracting Authority to verify, by examining the documents or by means 

of on-the-spot checks, the implementation of the project and conduct a full audit, if 

necessary, on the basis of supporting documents for the accounts, accounting documents and 

any other documents relevant to the financing of the project. These inspections may take 

place up to seven (7) years after the final payment. 

 
 

69.2 Furthermore, the Contractor will allow the auditing bodies to carry out checks and 

verification on the spot in accordance with the procedures set out in respective legislation. 

 
 

69.3 To this end, the Contractor undertakes to give appropriate access to staff or agents of the 

auditing bodies to the sites and locations at which the contract is carried out, including its 

information systems, as well as all documents and databases concerning the technical and 

financial management of the project and to take all steps to facilitate their work. Access 

given to agents of the auditing bodies shall be on the basis of confidentiality with respect to 

third parties, without prejudice to the obligations of public law to which they are subject. 

Documents must be easily accessible and filed so as to facilitate their examination and the 

Contractor must inform the Contracting Authority of their precise location. 

 
 

69.4 The Contractor guarantees that the rights of the auditing bodies to carry out audits, checks 

and verification will be equally applicable, under the same conditions and according to the 

same rules as those set out in this Article, to any subcontractor or any other party. 

 
 
 


